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Acronyms

ADE Associate Degree in Education

AJK Azad Jammu and Kashmir

AIOU Allama Igbal Open University

AKU-IED Agha Khan University — Institute for Educational Development
B.Ed. Bachelors in Education

BISE Board of Intermediate & Secondary Education
BLM Blended Learning Module

BoC Bureau of Curriculum

BOCEC Bureau of Curriculum and Extension Centre
BzU Bahauddin Zakariya University

CDM Camp Dresser and McKee Inc.

CIP College Improvement Plan

CRISP Centre for Rehabilitation and Infrastructure Program
CT Certificate of Teaching

DCRD Directorate of Curriculum and Research Development
DSD Directorate of Staff Development

EDC Education Development Centre, Inc.

EMIS Education Management Information System
EPDC Education Policy and Data Centre

EST Elementary School Teacher

FE Formative Evaluation

FATA Federally Administered Tribal Areas

FJWU Fatima Jinnah Women University

FM Foundation Module

GB Gilgit-Baltistan

GCET Government College for Elementary Teachers
GECE Government Elementary College for Education
GU Gomal University

HEC Higher Education Commission

HIPE High-level Interactive Projections in Education
HU Hazara University

ICT Information Communication Technology

IER Institute of Education and Research

KIU Karakorum International University

KPK Khyber Pakhtunkhwa

LoA Letter of Agreement

LoP Life of Project Work Plan

LoU Letter of Understanding

M&E Monitoring and Evaluation

ME&R Monitoring, Evaluation, and Research

MoE Ministry of Education

MoU Memorandum of Understanding

NACTE National Accreditation Council for Teacher Education
NAHE National Academy for Higher Education

NCRC National Curriculum Review Committee

NDIE Notre Dame Institute of Education
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NTS National Testing Service

PDI Professional Development Institute
PITE Provincial Institute of Teacher Education
PKR Pakistani Rupee

PMP Performance Monitoring Plan

PPR Performance Plan Report

PSC Provincial Steering Committee

PTC Primary Teaching Certificate

PU Punjab University

REAC Research Evaluation and Advisory Committee
RFP Request for Proposal

SALU Shah Abdul Latif University

SBKW Sardar Bahadur Khan Women University
SST Secondary School Teacher

STTP Short-Term Training Program

SuU University of Sindh

TES Teacher Education Strategy

UAJK University of Azad Jammu and Kashmir
UE University of Education, Lahore

UoK University of Karachi

UoP University of Peshawar

TC-CU Teachers College — Columbia University
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Executive Summary

Building upon activities from the previous quarter, USAID’s Teacher Education
Project undertook several important initiatives during the reporting period January
through March 2012. Increasing its emphasis on capacity development and training,
the project worked closely with the Higher Education Commission (HEC), provincial
education departments, and partner colleges and universities to effectively
implement activities related to the expansion and delivery of the two-year associate
degree in education (ADE) and four-year bachelor of education honours [B.Ed.
(Hons.)] programs. The quarter began with the project’'s Second National
Consultative Interchange in Islamabad, which provided an excellent opportunity for
all stakeholders to provide feedback on the Life of Project (LoP) and Fiscal Year (FY)
2012 work plan and to agree upon the work plan for the remaining year. The
following section briefly summarizes key project activities and achievements.

Provincial Strategic Planning

This quarter, staff from USAID’s Teacher Education Project and Teachers College,
Columbia University (TC-CU) worked closely with the provincial teacher education
task forces to assist them with further development of their strategic plans on teacher
education. The project organized seven meetings on draft Teacher Education
Strategy 2018 (TES 2018) during this quarter, which were attended by taskforce
members from all regions of the country. The quarter began with a national workshop
on Teacher Education Strategy, which was attended by task force members from
across the country.

University Strategic Planning

USAID’s Teacher Education Project organized eight strategic planning workshops
this quarter, which were attended by 101 task force members from 10 universities.
Through technical assistance from the project, five Cohort | institutes completed their
strategic plans. Three universities out of six from Cohort Il identified their respective
task forces and began work on a situational analysis of their strategic plans.

Technical Assistance for Infrastructure Projects

To effectively implement the recently introduced ADE and B.Ed. (Hons.) degree
programs in selected universities, USAID, in partnership with CDM Smith and
USAID”s Teacher Education Project is constructing Faculty of Education buildings at
six partner universities and renovating one existing building. A ceremony was held
during this quarter to mark the signing of the project’'s memoranda of understanding
(MoU) at the Higher Education Commission (HEC). Also during the reporting period,
the building design for the Faculty of Education Hazara University (HU) was
completed after input from USAID’s Teacher Education Project curriculum experts
and consultations with university faculty members.

College Improvement Planning (CIP)

The College Improvement Planning (CIP) process was initiated in all the provinces
and regions during this quarter. Representatives from apex institutions, principals,
and senior faculty members of Cohort | and Il colleges attended a series of one-day
orientation workshops at the regional headquarters (Table 5). Also during this quarter,
USAID’s Teacher Education Project hired Provincial Strategic Planning Coordinators
for Sindh, Khyber Pakhtunkhwa (KPK), and Punjab to assist colleges in developing
and implementing their CIPs.
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Revision of Recruitment Rules for Elementary Teachers

This quarter, through efforts of USAID’s Teacher Education Project, the Department
of Education (KPK) incorporated the ADE as a qualification for the recruitment of
elementary school teachers. Furthermore, the service rules for Gilgit Baltistan were
finalized and approved for the elementary school teachers, and ADE graduates are
designated as grade 14 on the pay scale. The project has hired consultants to help
expedite changes to the service and recruitment rules in the remaining provinces.

Course Development

USAID’s Teacher Education Project in collaboration with curriculum advisors from
Teachers College, Columbia University, organized seven course design workshops
during the period to prepare drafts of syllabi and course guides for ADE and B.Ed.
(Hons.) degree programs. Ninety-seven participants attended these workshops. As a
result of these activities, faculty members from the project’s partner colleges and
universities were able to develop course syllabi, personalized teaching guides and
support materials to teach ADE and B.Ed. (Hons.) courses.

Professional Development Activities

The professional development teams of USAID’s Teacher Education Project
continued with the selection of master trainers in provinces where this process had
not been completed. Fifty-four individuals (of whom 17 are female) have been
notified by their respective apex bodies during the reporting period and are now
working alongside professional development specialists from USAID’s Teacher
Education Project in the 49 colleges and Regional Institutes for Teacher Education
(RITES) offering the ADE program. Similarly, the project began offering Foundation
Module 3 (FM-3) during the reporting period. A total of 199 faculty members (133
male and 66 female) from 17 colleges in Sindh and Balochistan took part in FM-3
workshops.

Research

During this quarter, 18 research teams developed their research proposals. From
these 18 proposals, the Research Evaluation and Advisory Committee (REAC)
reviewed 12 proposals. Also during the reporting period, two ceremonies to award
research grants to research teams were organized. USAID’s Teacher Education
Project presented the research grant awards to the Vice Chancellors of the
University of Education Lahore and Hazara University. Furthermore, fifty-nine
participants attended a four-day national seminar for research team members
organized by USAID’s Teacher Education Project.

USAID Merit And Needs-Based Scholarships

In order to attract strong teacher candidates into the recently introduced B.Ed.
(Hons.) and ADE programs, USAID’s Teacher Education Project is providing merit
and needs based scholarships. This quarter, a total of 278 scholarship grants with a
value of PKR 5,560,000 were awarded to Cohort | students from four universities and
six colleges in Punjab, Khyber Pakhtunkhwa and Balochistan.

Sustainability of Project Initiatives

Stakeholders of USAID’s Teacher Education Project (Pre-STEP) undertook several
policy decisions during this quarter to sustain and expand teacher education
initiatives beyond the life of the project. Foremost, the MoUs that have been signed
with universities for the construction and rehabilitation of Faculty of Education
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buildings stipulate that these tasks will be linked to the universities’ intentions to offer
and effectively implement the new ADE and B.Ed. (Hons.) degree programs. Since
provincial apex institutions were closely involved in the college improvement plan
(CIP) development process during the quarter, it is anticipated that apex institutions
will now closely monitor and support the CIPs and that the respective apex bodies
will endorse the plans. Once the project completes its tenure, these monitoring and
support functions will continue.

Monitoring and Evaluation (M&E)

The M&E database was further developed to streamline the process of data
gathering and to standardize and ensure consistency of data gathered throughout
the life of the project. As for this quarter, 62% of the annual target for participants
trained was achieved, with nearly 45% female participation. A total of 43 trainings
were held during the reporting period, which were attended by 1,122 participants,
including 504 females. The data for student enrollment in the ADE and B.Ed. (Hons.)
programs was also updated. A total of 2,673 students are enrolled, out of which
female enrollment is 1,715. Female enrollment constitutes 64% of total enrollment in
the ADE and B.Ed. (Hons.) programs.
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USAID’s Teacher Education Project at a Glance

USAID’s Teacher Education Project is a 30-month initiative funded by the
Government of the United States of America through the United States Agency for
International Development (USAID). Administered by Education Development Center
(EDC) in partnership with Teachers College, Columbia University, the project assists
the Government of Pakistan in strengthening the basic education sector by
institutionalising reforms that improve the quality of pre-service teacher education.

The project helps both new and practising teachers upgrade their qualifications by
pursuing the newly introduced two-year associate degree in education (ADE) and
four-year bachelor of education [B.Ed. (Hons.)]. The strategy entails working closely
with the Higher Education Commission (HEC), provincial departments of education,
and teacher training institutes across the country.

The project builds upon existing institutional structures and directly supports 15
Pakistani universities and 75 government colleges for elementary teachers (GCETS)
in order to raise the academic standards in teacher education programs. Each
province determines its own plans and priorities in the area of pre-service teacher
education, and the project provides technical assistance in developing and
strengthening systems, policies, and structures that will ensure better implementation
of standards-based teacher education programs.

The result will be better-informed instructors graduating from colleges and
universities with the knowledge, skills, and dispositions required to meet Pakistan’s
National Professional Standards for Teachers. The three primary objectives of the
program are as follows:

Project Objective 1:
Improved systems and policies that support teachers, teacher educators, and educational
managers
USAID’s Teacher Education Project will improve systems and policies supporting teachers
and education managers by:

i. Mapping teacher needs and preparing plans for meeting teacher demand in the
future

ii. Completing revision of teaching standards and developing standards for education
managers

iii. Supporting provincial departments of education in developing proposals for licensing
and accreditation of teachers and education managers

iv. Defining the minimum requirements for professional development

V. Getting amended recruitment and service rules of teachers approved

Vi. Providing strategic planning and material support to selected faculties of education of
universities and government colleges for teacher training

Project Objective 2:
Support HEC and Ministry of Education (MoE) teacher institutes to develop/revise,
evaluate and finalize standards, curricula and modules for pre-service teacher education
degrees
USAID’s Teacher Education Project will support the pre-service teacher education programs
of the Higher Education Commission (HEC) and Ministry of Education (MOE) by:
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Providing material support to faculties of education at selected partner universities,
colleges, and provincial apex bodies for teacher education

Continuing to provide Ph.D. training for the eight faculty of the selected partner
universities completing their doctoral programs in the US through the life of the
project

Developing the capacity of teaching faculty to create and refine curricula, detailed
syllabi, and course guides for courses included in the HEC scheme of studies for the
two-year ADE and four-year B.Ed. (Hons.) Programs

Offering and evaluating the new B.Ed. (Hons.) curriculum and providing technical
assistance that will enable colleges and universities to improve delivery of their
programs

Assisting in the establishment of knowledge and skills standards for new teachers

Project Objective 3:
Develop a plan for implementing the new curricula for both new and existing teachers

USAID’s Teacher Education Project will prepare a plan to implement the new curriculum that
includes:

Providing scholarships for new teachers

Providing scholarships that will enable in-service teachers to upgrade their
gualifications

Building the capacity of government colleges to deliver the new programs

Initiating dialogue with provincial governments and partner institutions on possible
options for upgrading existing teacher qualifications

The three objectives listed above directly relate to the USAID Strategic Objective 3
Results Framework, which is as follows:

USAID Strategic Objective 3

Increased knowledge, training, and infrastructure to improve the quality of education
for females and males throughout Pakistan

IR 3.1: Strengthened education sector policy-making and planning

Indicator

Number of laws, policies, regulations, or guidelines developed or modified to improve

equitable access to or the quality of education services

IR 3.2: Improved capacity of teachers and education administrators

Indicators

Number of teachers/educators trained with US government (USG) support
Number of administrators and officials trained

Number of textbooks and other teaching and learning materials provided with USG
assistance

IR 3.3: Operational plan

Indicators

Number of adult learners enrolled in USG-supported schools or equivalent non-school
based settings

Number of classrooms repaired with USG assistance

Number of classrooms constructed with USG assistance

Number of PTA or similar school governance structures supported

*IR 3.4: Improved access to and delivery of education services
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Indicators

o Number of learners enrolled in USG-supported pre-primary schools or equivalent

e Number of learners enrolled in USG-supported primary schools

o Number of learners enrolled in USG-supported secondary schools

« Net enrolment rate of primary and secondary students and gross enrolment rate for
tertiary students

*Although the results framework of USAID’s Teacher Education Project may not relate directly
to IR 3.4, the success of the project will eventually affect IR 3.4 indicators as more qualified
teachers graduate from GCETs and universities and are better able to attract and retain
students in schools, reduce attrition rates and improve measureable learning outcomes of
primary and middle-level students.

11
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Activities and Achievements

This section of the report presents the key achievements and activities of USAID’s
Teacher Education Project in accordance with the FY 2011-2012 work plan. These
activities and achievements fall under the following three core objectives of the
project:

1. Improved systems and policies that support teachers, teacher educators, and
educational managers

2. Support Higher Education Commission (HEC) and Ministry of Education
(MoE) Teacher Institutes to develop/revise, evaluate and finalize standards,
curricula, and modules for pre-service education degrees

3. Develop a plan for implementing the new curricula for both new and existing
teachers

Objective 1: Improve systems and policies that support teachers, teacher
educators, and educational managers

During this quarter, USAID’s Teacher Education Project worked closely with
provincial governments, universities, and colleges on further refining and developing
their strategic plans on teacher education. Staff from Teachers College-Columbia
University (TC-CU) and USAID’s Teacher Education Project worked together to
assist partner entities in this endeavour. This process will continue as we move into
the next quarter. Five Cohort Il partner universities were brought on board this
guarter to begin the strategic planning process, while Cohort | and Il colleges were
fully engaged in developing their college improvement plans (CIPs).

To effectively augment the strategic planning process during this quarter, a greater
and continued emphasis was placed on networking and peer learning among project
partners. The constant positive feedback received during the reporting period from
our partners confirms that providing participants with an opportunity to meet with their
colleagues from other institutions or provinces is a sound approach to strategic
planning. Such interactions give them an opportunity to share challenges and
successes with one another and to learn from those who are further ahead in the
process.

Two successful workshops on university and college collaboration and affiliations
were organized this quarter. Not only did these workshops bring together these key
groups, most of them for the first time, but also helped to identify issues they needed
to address in order to have productive relationships.

The following is a detailed explanation of activities carried out during the reporting
period that relate to Objective 1.

Result 1.1: Provincial institutional frameworks for teacher development
completed

Activity 1.1.1: Guide provincial strategic planning
Building upon activities from the previous quarter, we continued work on Teacher

Education Strategy (TES) 2018 with provincial task force members. TC-CU staff
provided technical support in reviewing the draft provincial TESs. The services of a

12
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professional editor at the EDC home office were used to refine the TES 2018 of Azad
Jammu and Kashmir (AJK). Table 1 lists province-specific TES 2018 updates and
key activities for the quarter:

Table 1: Provincial updates on development of Teacher Education Strategy (TES) 2018

Province/ Area

Updates

Azad Jammu and
Kashmir (AJK)

e The TES 2018, developed in December 2011, was submitted to the
EDC head office this quarter for editing.

Gilgit-Baltistan
(GB)

e The draft TES 2018 was developed through consultations with
stakeholders in Gilgit-Baltistan.

o Staff from USAID’s Teacher Education Project reviewed the
document and incorporated their comments.

e The draft strategy was also reviewed by the Provincial Task Force
and shared with the Minister for Education Minister and Chief
Minister of GB. After reviewing the TES, the Chief Minister
appreciated the Education Department of GB and USAID’s Teacher
Education Project for providing assistance in developing TES 2018.
He further agreed on key reform priorities. A message from the
Chief Minister has been added to GB’s TES 2018.

Khyber e The draft TES 2018 was developed in February 2012 and reviewed
Pakhtunkhwa by USAID’s Teacher Education Project
(KPK) e Atask force meeting was held on March 14, 2012 to review the
strategy
Balochistan e The draft TES 2018 was developed in February and March 2012
e The document is currently being reviewed by USAID’s Teacher
Education Project
Sindh e An orientation meeting of the Sindh Task Force on Teacher
Education was held on January 16, 2012 in Karachi
e An initial draft of the strategy (two chapters of situation analysis)
was developed in February 2012 and has been reviewed by
USAID’s Teacher Education Project
e The development of the draft TES continues as the project moves
into the next quarter
Federally e Two representatives from FATA participated in a Workshop on
Administered 2018 Scenarios in Teacher Education held from January 11-13,
Tribal Areas 2012 in Karachi
(FATA) e Representatives from Directorate of Education FATA and GCET
participated in a workshop on university and college collaboration
held from March 19-21, 2012 in Islamabad
Punjab o Staff from USAID’s Teacher Education Project from USAID’s

Teacher Education Project met with officials from the Directorate of
Staff Development (DSD) Punjab on March 16, 2012 in Lahore.
During the meeting, staff learnd that the DSD is already in the final
stages of developing a teacher education strategic plan with
support from the German Academy for International Cooperation
(Gl2). In a subsequent meeting, DSD agreed to recommend a
consultant for USAID’s Teacher Education Project’s consideration
and to send a proposal seeking support from the project to address
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gaps and priorities (*please see details below).

*Support to Punjab

As DSD Punjab has nearly completed its comprehensive strategic plan for teacher
education with support from GlZ, we have asked DSD officials to prepare a proposal
on the support they would like to receive from USAID’s Teacher Education Project.
From our discussions with DSD staff, we know that they will propose the following
initiatives:

1. Strategic Planning

a. Technical assistance
and quality assurance
support for enroliment
projections and
subsequent decisions
about degree
equivalencies,
consolidation, and
rationalization.

b. Technical assistance for
preparation of a 30-page
subsector review for
inclusion in a publication
on provincial reviews of
teacher education and

Photograph 1: Faculty members during a strategic planning
o workshop organized by USAID’s Teacher Education Project at
teacher-related pO“C'eS- Bahauddin Zakariya University in Multan, Punjab

2. Institutional Cooperation
a. A collaboration between DSD, TC-CU, and Aga Khan University to focus
on two areas of capacity building: (i) policy and planning tools and
techniques for senior managers in DSD as well as in other government
offices and (ii) instructional leadership training for principals in GCETSs.

3. Quality Assurance Mechanism, Criteria and Unit
a. Establishment of a unit tentatively named Punjab Accreditation Council for
Teacher Education (PACTE), which would adapt the standards of the
National Accreditation Council for Teacher Education (NACTE) to the
context of Punjab and systematically enforce their implementation.

4. School — College Linkages in the Area of Practicum Reform (Professional

Development Schools)

a. A collaboration between the department, unit, or person in charge of
student practicum placements at colleges and the practicum mentors at
affiliated schools—an adapted model of the professional development
school (PDS)—to improve the quality of teaching practicum placements
and other types of collaboration.

14
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National Workshop on Teacher Education Strategy

To assist the development of provincial
strategic plans, USAID’s Teacher
Education Project organized a National
Workshop on Teacher Education
Strategy in Karachi from January 11-13,
2012. Twenty-five members of provincial
task forces for strategic planning
participated in the three-day workshop,
which focused on monitoring and
evaluation, scenario planning for the
year 2018, and identifying issues that
have slowed the implementation of
teacher education reforms.

Task force members reflected on
effective approaches to implementing
FeaCher education reforms, bralnstc_)rm_lng Photograph 2: A principal from USAID's Teacher
ideas for three hypothetical scenarios in Education Project's partner college in Gilgit-Baltistan
the year 2018—Extended Present, sharing recommendations of the task force from
Opportunistic Future, and Radical Future.  Gilgit-Baltistan during the National Workshop on
Participants appreciated the exercise and  Teacher Education Strategy

expressed a desire to have scenario

planning at the provincial level. Participants also addressed issues that need to be
resolved at the government and institutional levels in order to more quickly enact and
scale up teacher education reforms. Furthermore, through various exercises,
participants were given an orientation on how to develop monitoring and evaluation
objectives for their own strategic plans.

Support for the publication of the Provincial Teacher Strategy Inter-Provincial
Network

During the reporting period, USAID’s Teacher Education Project decided to support a
government publication, Teacher Education in Pakistan: A Subsector Review, that
will contain teacher-related subsector reviews from all provinces. The publication will
analyse trends, issues, and developments across provinces and offer policy briefs on
selected topics. Staff of USAID’s Teacher Education Project and students at TC-CU
will write policy briefs jointly, while the publication will be co-edited by technical
advisors from TC-CU. An outline for the publication has been developed, and policy
brief topics have been assigned to authors. The report will be published towards the
end of calendar year 2012.

Weekly virtual collaboration and support

Deviating slightly from the original work plan, staff of USAID’s Teacher Education
Project decided during this quarter that the weekly virtual and/or phone meetings with
two representatives from each of five provincial teams would not continue. Because
each province is at a different stage of the strategic planning process, teams will
benefit more from individual feedback than from group interactions. Although this
process has worked successfully in other regions of the world, it was decided that it
is not effective in Pakistan at this time. The TC-CU students are now focusing on the
policy briefs that will make up the publication mentioned above.

15
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US study tour

We continued preparations for the strategic planning study tour. USAID and USAID’s
Teacher Education Project conducted security risk and fraud inquiry (SFRI)
interviews during the reporting period for all nominees. After the interviews, staff
created a list of principal candidates and their alternates, and documents were
collected, scanned, and uploaded to the Visa Compliance System to begin the J-1
visa application process.

TC-CU is conducting the study tour, which will take participants to New York City and
Washington, DC. The final study tour agenda is currently being finalized and will
include appropriate cultural activities in both cities. Because of tight deadlines for
obtaining US visas for participants, USAID requested that the study tour be
rescheduled to a later date. Taking into account the availability of faculty, TC-CU
recommended that the study tour be held from June 2-16, 2012.

Equipment and materials to support the new degree programs

USAID’s Teacher Education Project’s strategic planning team worked on developing
a list of commonly needed items at colleges and universities that could be procured
and awarded as in-kind grants to partner institutions. Input has been gathered from
the project’s partners as part of the strategic planning process to identity useful,
needed materials and equipment.

Activity 1.1.2: Support the design and implementation of university strategic plans
and college improvement plans (CIPSs)

During this quarter, the following five Cohort | institutions completed their strategic
plans:

Institute of Education & Research, University of the Punjab, Lahore
Division of Education, University of Education, Lahore

Department of Education, Fatima Jinnah Women University, Rawalpindi
Institute of Education, University of Azad Jammu and Kashmir (UAJK),
Muzaffarabad

5. Department of Education, Hazara University, Mansehra

Pwnh PR

Each of the five institutions is now working on the budget associated with the
activities envisaged in their plans. As a result of the technical assistance provided by
USAID’s Teacher Education Project, the University of AJK has decided to develop a
strategic plan for the entire university. Through its Dean of Arts, the university asked
the project to provide limited technical assistance to guide its staff in the plan’s
development. The Institute of Education’s strategic planning task force members will
play the lead role in this process. Another positive impact is that Hazara University is
capitalizing on its location and has planned to offer summer school classes for
teachers and teacher educators.

The process of developing strategic plans also began at the following five Cohort Il
universities:

Department of Education, Bahauddin Zakariya University (BZU), Multan
Institute of Education, Shah Abdul Latif University (SALU), Khairpur
Department of Education, University of Karachi (UoK), Karachi

Institute of Education & Research, University of Peshawar (UoP), Peshawar
Institute of Education & Research, Gomal University (GU), D.G. Khan

arwDOE
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Table 2 provides a summary of the workshops conducted with each university task
force.

Table 2: Summary of workshops conducted by university task forces on strategic
planning

Strategic Planning Workshops (Jan 1 — March 31, 2012)

Province/Area University Number of Number of participants
Workshops
Male Female Total

Azad Jammu University of 2 7 2 9
and Kashmir Azad Jammu

and Kashmir 18 3 21
Balochistan Sardar The strategic plan was completed and is currently

Bahadur Khan | being edited

Women

University

Gilgit-Baltistan | Due to security reasons, strategic planning activities were delayed and
could not be initiated during this quarter

Khyber Hazara 1 10 3 13
Pakhtunkhwa | University
University of 1 3 0 3
Peshawar
Punjab IER, University 1 6 5 11
of the Punjab
University of 8 4 12
Education
Fatima Jinnah 1 3 5 8
Women
University
Bahauddin 1 4 9 13
Zakariya
University
Sindh Shah Abdul 1 8 0 8
Latif University
University of 2 1 3
Karachi
Total 8 69 32 101

The major outputs of these strategic planning workshops were the development of
the vision, mission and value statements of the Faculty of Education at UAJK, SALU,
and BZU. Table 3 summarizes the status of strategic planning document preparation
for Cohort | partner universities.
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Table 3: Overall status of strategic planning documents at Cohort | partner
universities

Sections of Strategic Planning SBKW | UE PU FJwuU HU UAJK | AlIOU
Document ]

1. Background v v v v v v v
2. Institutional Analysis v v 4 v v v
3. Vision and Goals v 4 v v v v
4. Strategies, Targets, v v v v v v
Benchmarks
5. Action Plan v v v v v v
6. Budget v
7. Progress Indicators and v 4 v v 4 v
Monitoring Plan

SBKWU: Sardar Bahadur Khan Women University (Balochistan)
UE: University of Education (Punjab)

PU: University of the Punjab (Punjab)

FIJWU: Fatima Jinnah Women University (Punjab)

HU: Hazara University (Khyber Pakhtunkhwa)

UAJK: University of Azad Jammu and Kashmir (AJK)

AlOU: Allama Igbal Open University (Islamabad)

Table 4 provides a summary of the status of strategic planning document preparation
for Cohort Il partner universities.

Table 4: Overall status of strategic planning documents at Cohort Il partner
universities

Sections of Strategic Planning BZU | SALU* | UoK SU UoP GU
Document
1. Background v v v
2. Institutional Analysis v v v v
3. Vision, Mission, and Values v v
Statement

4. Vision and Goals

5. Strategies, Targets, Benchmarks

6. Action Plan

7. Budget

18

—— USAID’s Teacher Education Project - Quarterly Progress Report



8. Progress Indicators and
Monitoring Plan

(*SALU was originally scheduled as a Cohort Il university but was moved into Cohort Il since it is
getting a new Faculty of Education building from USAID.)

BZU: Bahauddin Zakariya University (Punjab)
SALU: Shah Abdul Latif University (Sindh)

UoK: University of Karachi (Sindh)

SuU: Sindh University (Sindh)

UoP: University of Peshawar (Khyber Pakhtunkhwa)
GU: Gomal University (Khyber Pakhtunkhwa)

Officials from USAID’s Teacher Education Project met with representatives of the
Allama Igbal Open University (AIOU) team during this quarter, as they did during the
previous quarter. The meeting was held to review the AIOU strategic planning
process and the capacity development proposal and support request the school
submitted to the project. The meeting also focused on matters related to approval of
the ADE scheme of studies and enrollment projections. As a result of the meeting, it
was decided that the AIOU focal person for USAID’s Teacher Education Project will
work closely with an advisor from TC-CU to refine the AIOU proposal. The university
will soon notify the strategic planning task force for the Faculty of Education, and it is
anticipated that the planning process will begin in early April 2012.

Technical assistance for infrastructure projects

To effectively implement the recently introduced two-year ADE and four-year B.Ed.
(Hons.) degree programs in selected universities, USAID, in partnership with CDM
Smith and USAID’s Teacher Education Project is constructing Faculty of Education
buildings at six partner universities and renovating the Faculty of Education building
at a seventh institution. On February 2, 2012, a ceremony was held to mark the
signing of the project’'s memorandum of understanding (MoU) at the HEC in
Islamabad with the following universities:

Sardar Bahadur Khan Women University — Baluchistan

Hazara University — Khyber Pakhtunkhwa

Institute of Education and Research (IER), University of the Punjab — Punjab
(Renovation)

University of Education Lahore — Punjab

University of Karachi — Sindh

Shah Abdul Latif University Khairpur — Sindh

University of Sindh Hyderabad - Sindh

whh e

No os

The Vice Chancellors and Deans of the respective universities, Chief of Party
USAID’s Teacher Education Project and Chief of Party CDM Smith signed the MoUs.
The Executive Director of the HEC signed as a witness.
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Photograph 3: USAID/Pakistan Deputy Mission Director Karen Freeman, HEC Chairman Dr. Javaid Laghari, HEC
Executive Director, Dr. Sohail Naqvi and representatives of seven universities at the MoU signing ceremony in
Islamabad

During this quarter, the building design for the Faculty of Education Hazara
University (HU) was completed after input from USAID’s Teacher Education Project
curriculum experts. The design was shared with the Vice Chancellor, Director Works,
and faculty members of HU, and university officials approved the design. The
construction of the building is expected to begin early next quarter. During the
reporting period, CDM Smith also shared with USAID and USAID’s Teacher
Education Project two building design options for the Faculty of Education building at
the University of Karachi. Officials reviewed the options and chose one, and the
selected design will be shared with the university during the next quarter.

Additionally, during this reporting period, CDM Smith and USAID’s Teacher
Education Project began exploring options for furniture for all the new buildings. Staff
from the project will continue to provide advice to CDM Smith on the best furniture for
creating flexible teacher-learning spaces for delivering the new degree programs.
Furniture selection will be finalized during the next quarter with input from receiving
university partners.

Also during this quarter, USAID officials, along with staff from CDM Smith and
USAID’s Teacher Education Project met with officials from the Institute of Education
& Research (IER), University of the Punjab. At the meeting, CDM Smith presented
the final plans for renovation of IER’s Faculty of Education building. IER officials
requested that an elevator and a generator be added to the building and that air
conditioners be added to all classrooms. CDM Smith will further explore these
requests with officials from USAID.

Support for HEC with the training of NACTE evaluators/master trainers

The Senior Technical Director for Policy & Planning of USAID’s Teacher Education
Project met with the Chairperson of the National Council for Accreditation of Teacher
Education (NACTE) at IER, University of the Punjab, where it was decided that a US-
based consultant with NACTE would be invited to Pakistan to train 30 NACTE
evaluators in late June 2012. USAID’s Teacher Education Project will consider
adding two days to the three-day training for the consultant to discuss such issues as
alternate modes of instruction and upgrading skills in the classroom. The project will
also explore the benefits of hosting NACTE workshops in other provinces; these
workshops will be similar to the one held during the previous quarter in GB and
would provide an opportunity for partner institutions to understand the process of
applying for accreditation. In return for this support, NACTE will give priority to
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USAID’s Teacher Education Project partner institutions to be evaluated by the
trained evaluators in a timely manner.

College Improvement Planning (CIP)

The College Improvement Planning (CIP)
process was initiated in all the provinces
and regions during this quarter.
Representatives from apex institutions,
principals, and senior faculty members of
Cohort I and Il colleges attended a series
of one-day orientation workshops at the
regional headquarters (Table 5).
Principals and senior faculty members of
three colleges from FATA participated in
the CIP workshop in Peshawar and the
university-college collaboration workshop
in Islamabad. Directorate of Education
FATA, principals, and faculty are
developing plans to offer the ADE in their
colleges with a target date of October
2012.

USAID’s Teacher Education Project’s
strategic planning team developed a set of
documents to help the colleges prepare their  photograph 4: Faculty members from a USAID-
CIPs, and these documents—including a brief partner teacher college in Sindh during a College
concept note, assessment tools, assessment  Improvement Planning workshop

tool analysis, and CIP template and resource

requirement list—were shared with the participants during the orientation workshops.

During this quarter, USAID’s Teacher Education Project hired Provincial Strategic
Planning Coordinators for Sindh, KPK, and Punjab to assist colleges in developing
and implementing their CIPs. The Provincial Strategic Planning Coordinators were
briefed about the CIP process in the beginning, and they are also involved in
planning next steps on the development and implementation of CIPs. A brief
overview of CIP orientation workshops is presented in Table 5.

Phase 1 — Provincial Orientation Workshops

Workshop Agenda:

Practice in filling assessment tool

Analysis of assessment tool

CIP template

Proposed resource material list to be prepared by each college
Setting milestones and timelines

Table 5: A summary of College Improvement Plan (CIP) orientation workshops

Province & Institution Attended Participants
Date

Female Male
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e 19 Teacher Education Colleges, KPK (13 colleges will
develop and implement CIPs in 2012)
KPK and FATA | ® 3 Teacher Education Colleges, FATA 23 37
e Directorate of Curriculum and Teacher Education
Feb 14, 2012 (DCTE)
e Department of Education, KPK Total: 60
e Directorate of Education, FATA
AJK e 12 Teacher Education Colleges (6 colleges will develop 11 |21
and implement CIPs in 2012)
Feb 16,2012 |4 Dpirectorate of Curriculum and Research Development
(DCRD) Total: 32
e Kashmir Education Assessment Cell (KEAC)
e 11 Teacher Education Colleges
e Provincial Institute for Teacher Education (PITE) 8 |32
Sindh e Bureau of Curriculum (BOC)
e Sindh Teacher Education Development Authority
Feb 23, 2012 (STEDA)
Total: 40
e 8 Teacher Education Colleges
e Policy and Planning Unit (PPU) 11 | 22
Balochistan e BOC
Feb 27, 2012 e PITE
Total: 33
e 6 Teacher Education Colleges
e Directorate of Staff Development (DSD) 5 |10
Punjab
Feb 29, 2012
Total: 15
Education Secretariat
Gilgit-Baltistan 3 Teacher Education Colleges 2 4
March 22, 2012
Total: 06

At the provincial level, teacher education colleges identified the following common

areas for improvement. These areas have been categorized in the four categories

shown in Table 6.

Table 6: A summary of common areas of improvement identified by colleges
Leadership & Teaching & Teaching & College Environment &
Management Learning Learning Culture

Resources
e Professional e ESL teaching e Science labs | ¢ Safe and clean
development of e Implementation of | e Libraries drinking water
faculty National with ADE e Adequate toilet and
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e Lack of subject Professional books toilets for students
specialized Standards for Teaching & Prospectus of college
faculty Teachers learning Publications

e Coordination with Practicum- resources (newsletter,
practicum performance IT magazine, etc.)
schools and monitoring and equipment Moveable furniture
monitoring assessment and internet College building

e Transport for Use of active facility (damaged after the
faculty and learning methods Computer earthquake in AJK)
students for lab Building maintenance
practicum Generators and UPS

e Strengthen
linkages with
apex bodies and

universities
e College website
e NACTE

accreditation

Phase 2 — Needs Analysis

I.  College principals will carry out consultative meetings with faculty members
and students with support from apex institutions and USAID’s Teacher
Education Project Provincial Strategic Planning Coordinators for needs
analysis through assessment tools

II.  Faculty, apex institution representatives, and USAID’s Teacher Education
Project will carry out analysis of assessment tools by April 15.

Assessment tool analysis

After completion of the assessment tools, the college, with support from relevant
apex institution representatives and USAID’s Teacher Education staff, will analyse
tool results. The data collected through assessment tools and consultation meetings
will be analysed under four key categories—leadership and management, teaching
and learning, teaching and learning resources, and college environment and
culture—and interpreted for a five-year plan based on recommendations. In addition,
an action plan will be for first year of CIP only. Since college improvement planning is
a continuous process, activities identified through assessment tool analysis will be
spread over short- and long-term timelines in the plan. Principals, faculty members,
and students will participate in the CIP development process.

Phase 3 — CIPs

CIP drafts will be ready by the end of April from all provinces. After the development
of CIPs, plans will be implemented and monitored by apex institutions and USAID’s
Teacher Education Project.

Activity 1.1.3: Assist colleges, universities, and provincial governments in improving
the processes and outcomes of affiliation

Two workshops titled “University & College Collaboration: Planning for Action” were
held in Lahore and Islamabad to help strengthen collaboration between colleges,
universities, and provincial departments of education. (Because representatives from
Sindh asked to postpone their participation, a separate workshop will be held there
during the third quarter of FY 2012.) In addition to supporting the USAID’s Teacher
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Education Project work plan, these
workshops served as a response to
repeated requests at provincial events
and the national interchange to
address this important issue. The goal
of the workshops was to bring together
affiliating colleges and universities
along with their relevant apex bodies
to identify areas of collaboration that
need to be improved, and to establish
mechanisms for enhancing
communication and the affiliation
process. Accordingly, most
universities proposed a university—
college collaboration committee
composed of representatives of an
apex body, a department of education,
a faculty of education, an office of the
registrar, and a controller of exams for
later notification by their institutions. The general terms of reference are as follows:

Photograph 5: A faculty member from a teacher education
college in Punjab giving a presentation on University & College
Collaboration during a workshop organized by USAID's

1) To promote communication relating to the ADE and B.Ed. (Hons.) programs
among all stakeholders

2) To deliberate and resolve issues related to implementation of the ADE and
B.Ed. (Hons.) programs

3) To facilitate the affiliation and registration processes

4) To organize awareness and advocacy campaign for the new degree
programs

Both workshops were very successful, and participants welcomed the chance to sit
down together to discuss these issues, in some cases for the first time.

On the third day of the workshop, participants split into two tracks—one for
universities and one for colleges and provincial governments—and focused on
strategic planning. Institutions and provincial task forces that were new to or not as
far along with the strategic planning process had the opportunity to learn from those
who had completed it. This sharing of information among peers was well received by
participants. A detailed workshop report is attached as annexure 1.

Activity 1.1.4: Complete plans for meeting demand for teachers in each province
Plans for teacher mapping will be completed in FY 2013. However, activities leading
to plan development have not yet started since provincial strategic plans are not
complete. USAID’s Teacher Education Project has begun searching for an
appropriate international consultant to provide the required technical assistance.
Result 1.2 New national teacher HR policy designed

Activity 1.2.1: Revise recruitment rules and pay grade scales for elementary teachers
USAID’s Teacher Education Project has hired consultants to help expedite changes

to the service and recruitment rules in the provinces. Table 7 provides the current
status on these rules for each province.
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Table 7: Status of service and recruitment rules

Province/Area

Status of Service Rules

Balochistan

Service rules and 200 positions for ADE graduates are at the final
stages of approval; posts are awaiting administrative approval from the
Finance Department of the Government of Balochistan. (Please refer to
annexure 2 for notification)

Sindh

Draft service rules to provide job opportunities for ADE and B.Ed.
(Hons.) graduates have been prepared. During this quarter, the first
meeting with the Recruitment Rules committee was held to solicit
committee member feedback. The rules have been referred to the
Finance Department to solicit their approval on financial implications. At
the same time, the government has approved 1150 new posts in each
district (23) for ADE graduates as junior elementary school teachers
(JEST). These positions will be available from June 2012 onwards after
the budget is approved. The new nomenclature will make it easier for
authorities to amend service and recruitment rules.

KPK

The Department of Education, KPK has incorporated the ADE as a
qualification for the recruitment of elementary school teachers. However,
a higher pay scale for ADE graduates is still under consideration.

AJK

In a meeting on March 12, 2012, the Additional Chief Secretary (General
Regulation) decided that the approval of the Prime Minister of AJK is
required for finalization of the service rules. Accordingly, the case is
being prepared for submission to the Prime Minister of AJK for approval.

GB

The service rules have been finalized and approved for the elementary
school teachers, and ADE graduates have been allocated pay grade
scale 14.

Punjab

The service rules are receiving a final vetting from the Ministry of Law.

FATA

The Directorate of Education FATA will follow the KPK service and
recruitment rules since the region does not have its own service rules for
elementary teachers.
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Objective 2: Support Higher Education Commission and Ministry of Education
teacher institutes to develop/revise, evaluate and finalize standards, curricula
and modules for pre-service teacher education degrees

Result 2.1: Complete curricula, courses of study and materials for the ADE and
B.Ed. degree programs

Activity 2.1.1: Engage representatives of the Higher Education Commission and
provincial apex institutions in developing and institutionalizing curricula and syllabi

During this quarter, the Higher Education Commission (HEC) in coordination with
USAID’s Teacher Education Project convened two meetings of the National
Curriculum Review Committee (NCRC) in order to review the ADE course materials
developed to date. Twenty-six NCRC members, HEC’s Deputy Director for
Curriculum, and two international curriculum advisors from TC-CU attended the first
meeting, which was held on January 30, 2012 at the University of Karachi. The
objective of this meeting was to share progress on course design and to decide upon
the process for reviewing course materials. Once the review process had been
agreed upon, participants discussed and suggested changes on 13 courses.

At the second NCRC meeting,
committee members again
discussed the course materials
and prepared their feedback. For
the majority of courses,
participants offered detailed
responses, but some courses
attracted very few comments. It
was observed during the meeting
that the extent of feedback
provided on courses was more
dependent on the interest of the
reviewers than on merit of the
course. For courses to which few

responses were offered, USAID’s Photograph 6: University faculty members during a curriculum

T?aCher EdU.C&tIO.n PI’Oje_(.)t worked design workshop organized by USAID's Teacher Education Project
with HEC to identify additional in Karachi, Sindh

reviewers. As the project moves

ahead into the next quarter, the feedback received is being collated and will be
shared with the course designers for their review, and for incorporation into course
materials as and where necessary.

The next NCRC meeting will review the remaining eight courses (Teaching
Mathematics, The Practicum, Pakistan Studies, Art Crafts and Calligraphy,
Classroom Assessment, School Teacher and Community, Teaching English, and
Teaching Social Studies) and is scheduled for May 22, 2012.

Activity 2.1.2: Develop, pilot, revise, and finalize materials and resources for ADE
and B.Ed. (Hons.) degrees with selected universities and colleges

During the reporting period, three more of the 22 ADE program courses to be
designed with assistance from USAID’s Teacher Education Project were drafted.
This brings the total number of courses drafted to 20 and colleges and universities
are now using these courses. Drafts of the remaining two courses (Teaching
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Mathematics and Classroom Assessment) are almost complete, and work continues
on refining drafts and on ensuring copyright compliance. The formative evaluation of
a number of ADE courses was also undertaken during this quarter (please refer to
the M&E section for details). As part of the resource grants, a book list of
approximately 50 titles linked to ADE courses was developed. The procurement
process is underway and will provide multiple copies of the 50 titles to colleges and
universities. A second book list is under development, and that set of titles will be
procured in Quarter 3.

During this quarter, teams of university faculty members began designing course
materials for six courses for years three and four of the B.Ed. (Hons) program (the
target is 12 courses with assistance from USAID’s Teacher Education Project). The
course design and development process for years three and four is designed to
provide each participating faculty member with experience in both content and
curriculum development. As a result of the proposed cycle of activities that will occur
over the academic year, faculty members will have in place the following material
before the course is offered at their universities:

A completed syllabus

e A personalized teaching guide that includes notes, essential knowledge, and
teaching ideas

o A set of reading and support material for use in the course

Faculty members will then be invited to submit the syllabi, teaching guides, and
readings they develop for inclusion in a manual tittled Windows on Practice. Once
complete, this manual will be submitted to HEC and USAID. This process is intended
to encourage university faculty members to a higher and more complex thinking level
about teaching and to engage them more thoroughly in course design.

This quarter began with a series of three-day course design workshops. Each
workshop involved a daylong seminar (in some workshops the seminar was spread
across the three days) led by a seminar leader. Table 8 provides a summary of these
workshops.

Table 8: Summary of course design workshops held during the quarter

Course Course Design Dates Number of
Workshop Seminar participants*
Leader

Foundations in Education | Dr. Mahmood ul Hassan Jan 19-21 16

Butt, USAID’s Teacher
Education Project

Curriculum Development Dr. Frances Schoonmaker, | Jan 23-25 15
TC-CU

Educational Psychology Dr. Margaret Jo Shepherd, | Jan 26-28 20
TC-CU

Contemporary Issues Dr. Ameena Ghaffar- Feb 22-24 14

Kucher, University of
Pennsylvania

Comparative Education Dr. Gita Steiner-Khamsi, Jan 10-12 18
TC-CU

School Management Dr. Muhammad Memon, Jan31-Feb2 |14
AKU-IED

(*These include university faculty, USAID’s Teacher Education Project’s Curriculum Director,
international technical assistants, and subject specialists from private universities in Pakistan as
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observers. Details on university-wide faculty participating in the curriculum design workshops is
provided in Table 9.)

During the course design workshops, participants reviewed the HEC scheme of
studies to enhance their understanding of the process of curriculum development.
They worked in groups to identify course goals and objectives, and, using a syllabus
template and a list of course guide components; they planned content and teaching
approaches.

As a result, a total of 26 courses are being designed. Once these course designs are
complete, they will be incorporated into the Windows on Practice manual mentioned
above. Table 9 provides a summary of the number of faculty members involved in
course design.

Table 9: Summary of number of faculty members who developed six courses
during the quarter

Universities M | F | Number Total Courses
of faculty | Courses -
members gg | g é”on_ gz,g’ ;&Q = G
involved s3| 85|58 | 22 1252 | &3
; 22 | 25| 3 [ &a|cwl® | F2
in course = 2 =9 o = ® |9 o 3 S £
. o' g o = e O] c
design = =35 [g= 3 53g | 23
D (% > S oo S
=3 >
o
(7]
AIOU 3|7 10 5 v v v v v
University of AJK - |2 2 2 v v
University of - |1 1 1 v
Balochistan
FJwWuU - |6 6 6 v v v v v
Gomal University 4 |2 6 6 v v v 4 v v
Hazara University 4 | - 4 4 v v
IER, University of 4 | - 4 4 v v v v
Peshawar
IER, Un|_ver5|ty of 312 5 5 v v v v v
the Punjab
KIU 5 v v v v v
Universjty of 511 6 6 v v v v v v
Karachi
SALU 9 | - 9 6 v ' 4 v v v
SBKW 5 5 4 v v v v
University of 212 4 4
v v v
Sindh Y
UoE Lahore 713 10 5 v v v v v
Total Participants | 77 (31 female and 46 male)

Curriculum staff and consultants of USAID’s Teacher Education Project provided on-
site support to faculty members for further course development. Furthermore, the
USAID’s Teacher Education Project also invited bids from a limited number of
institutions (Beaconhouse National University, Agha Khan University, and Notre
Dame Institute of Education) to work with university course designers. Only NDIE
was able to meet the requirements, and NDIE representatives are currently working
with faculty members in Sindh and Balochistan.

Towards the end of the quarter, the course design teams met again at two curriculum
conferences. The purpose of these conferences was to share drafts of course
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materials for peer review and to
continue working on them under
the guidance of USAID’s Teacher
Education Project curriculum
specialists and an international
curriculum advisor from TC-CU.
Recognizing the efforts of faculty
members involved in course
designs, USAID’s Teacher
Education Project invited a world-
renowned curriculum theorist,
Thomas Popkewitz from the
University of Wisconsin-Madison,
to participate in the conference. Dr.
Popkewitz provided an
intellectually rigorous experience
for the teacher educators engaged in curriculum design.

Photograph 7: Dr. Thomas Popkewitz interacting with teacher
educators during USAID's Teacher Education Project's National
Curriculum Conference

Result 2.2: Capacity built within selected universities and colleges of
education to offer the new programs leading to the ADE and B.Ed. degrees

Activity: 2.2.1: Train master trainers from HEC and provisional apex institutions to
prepare university and college faculty for the new degree programs

During this quarter, professional development teams of USAID’s Teacher Education
Project continued with the selection of master trainers in provinces where this
process had not been completed. Fifty-four individuals (of whom 17 are female) have
been notified by their respective apex bodies during the reporting period and are now
working alongside professional development specialists from USAID’s Teacher
Education Project in the 49 colleges and regional institutes for teacher education
(RITES) offering the ADE program. Master trainers facilitated over 90% of the
professional development events organized during January, February, and March.
Table 10 provides a summary of this quarter’s training workshops for master trainers.

Table 10: Summary of training workshops for master trainers

Sindh | Balochistan| KPK | Punjab | GB | AJK
Training of Trainers (TOT) -Foundation Module 2
Completed in Q2 20 Completed in Q2
Number of
Master TOT-Foundation Module 3
Trainers
8 8 5 24 0 6

TOT-Practicum Part 1

6 | 19 | 8 | 19 | o | 16

TOT-Practicum Part 2

6 8 6 5 0 6

USAID’s Teacher Education Project will be paying the travel and accommodation
expenses of the master trainers until the end of FY 2012. Our strategic planning
team is working with provincial governments to fund and staff a professional
development team to work with college faculty on a sustainable basis.
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Activity 2.2.2: In each province, guide and support master trainers from the provincial
apex institutions as they train and support university and college faculties to
implement the new degree programs

During this quarter, the professional development activities of the project with college
and university instructors included:

ADE Foundation Module Workshops (2 and 3)
Practicum Module Workshops (1 and 2)
Semester Orientation Workshops
Professional Development Institutes (science)

A majority of faculty members in the 49 colleges offering the ADE program have
completed Foundation Modules 1 and 2. Therefore, during this quarter, USAID’s
Teacher Education Project began offering Foundation Module 3 (FM-3), which
focuses on introducing the participants to learner-centered assessment strategies.
During this quarter, 199 faculty members (133 male and 66 female) from 17 colleges
in Sindh and Balochistan took part in FM-3 workshops. A majority of these
workshops were held at the colleges. By the end of the workshops, participants were
able to differentiate between learner and teacher centered assessment, develop
assessment portfolios, develop assessment rubrics (to some extent), and analyse
the types of feedback given during an assessment. Table 11 summarizes the FM 3
workshops organized during the quarter.

Table 11: Summary of Foundation Module 3 workshops

| Sindh | Balochistan | KPK | Punjab | GB | AJK
Foundation Module 3

Number of 11 6 0 0 0 0
colleges
Number of 0 0 0 0 0 0
universities
Number of 1 2 0 0 0 0
apex
institutions
Number of 101 98 0 0 0 0
participants

To familiarize faculty members with course materials and discuss assessment
strategies for the semester, USAID’s Teacher Education Project’s professional
development and curriculum staff conducts semester orientation workshops for
faculty members from universities and their affiliated colleges before a course is
offered for the first time. Because linkages between universities and their affiliated
colleges remain weak, these semester orientation workshops are one of the few
opportunities that university and college faculty members have to work together.
These workshops allow faculty to address questions about the difference between
the HEC scheme of studies or the university’s own approved scheme of studies and
course materials developed with assistance from USAID’s Teacher Education Project.
The issue of collaboration was discussed at great length during the two meetings
held in March (please refer to Objective 1 for details) on collaboration between
colleges, universities, and apex bodies. Action plans were developed during these
meetings, and universities are planning to revise their schemes of study so that they
are more closely aligned with the course materials developed. Table 12 provides a
summary on semester orientation workshops held during the quarter:
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Table 12: Summary of semester orientation meetings

| Sindh | Balochistan | KPK | Punjab | GB | AJK
Semester 2 orientation (Cohort Il colleges)

Colleges 0 0 0 4 0 6

Universities 0 0 0 1 0 1

Apex bodies 0 0 0 0 0 1

Participants 0 0 0 43 0 57
Semester 3 orientation

Colleges 0 2 0 0 0 0

Universities 0 1 0 0 0 0

Apex bodies 0 2 0 0 0 0

Participants 0 22 0 0 0 0
Semester 4 orientation

Colleges 0 0 2 2 0 0

Universities 0 0 2 2 0 0

Apex bodies 0 0 0 0 0 0

Participants 0 0 33 17 0 0

A specialist from EDC’s Teaching and Learning Division returned to Pakistan this
guarter to conduct a second science professional development institute (PDI) and to
work with faculty members teaching science. During the PDI, the specialist and
participants explored misconceptions and learning progressions in the national
curriculum. The participants also experienced ‘hands on and minds on’ activities
described in course materials and planned instruction. During on-site visits in Sindh,
Punjab, and Khyber Pakhtunkhwa, the specialist worked with instructors from
colleges and universities in their classrooms, helping them plan and providing
feedback after sessions.

One outcome of the PDI was a clearer focus for professional development specialists
when they worked with instructors teaching science. Between now and the next PDI,
the specialist and the team will focus on ‘talk moves’ (instructors using simple
generic questions to get student teachers talking), moving to new topics every six to
eight weeks. This focus will help professional development specialists and master
trainers, few of whom have a strong background in science. Table 13 provides a
summary of PDI science participation.

Table 13: Summary of participants in PDI science

Sindh Balochistan KPK Punjab GB AJK
Universities 1 1 1 1 0 0
Colleges 4 3 4 5 2 3
Number of 5 4 5 6 2 3
Participants

Blended Learning (BL)

USAID’s Teacher Education Project’s Blended Learning program is aimed towards
increasing access to learning materials for prospective teachers and providing
opportunities for continued self-study to teacher-educators. The program will be
presented in ten professional development packages or modules on DVDs with
accompanying print materials. Ten blended learning modules (BLMs) will be
developed over the life of the project, and each one will be designed around the core
themes of either (a) content, including teaching, or (b) pedagogy.
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Four BLMs will be designed, produced, formatively evaluated, and finalized in FY
2012. Work on the following three modules is already well underway:

e Collaborative Learning (pedagogy; illustrating examples of learning from
various disciplines)

o Teaching Reading (content and teaching)

e Science (content and teaching)

These modules will include learning materials in different multimedia formats,
including:

Video vignettes and models of diverse instructional strategies

e Videos of standards-based classroom practices that offer opportunities for
observation and analysis

e Enrichment and practice activities for learners that would be enhanced
through a balanced combination of video, audio, and text.

Video case studies based on planned instruction will be gathered from both teacher
education institutions and elementary schools. These modules will demonstrate and
offer opportunities for a strong connected practicum for real-world teacher
preparation.

The training and
implementation of the
blended learning modules
will be organized through
professional development
specialists, master trainers,
and select faculty members
from provincial educational
and apex institutions. The
following are the key status
updates of the module
project for the reporting

period:
The contract for the Photograph 8: Students from Government Primary School in
development of BLM-1, Battagram KPK, during selection for video filming for the Blended

‘Collaborative Learning’, was Learning Module

awarded to Angels Studios

through an open and competitive process. The vendor was selected from amongst
eleven applicants from all over Pakistan.

Production of the learning materials for BLM-1 has been initiated. Pre-planned video-
based sessions focusing on collaborative learning make up the bulk of the materials,
and video footage was gathered from both teacher education institutions and
elementary school classrooms. The design and development of learning materials for
two more modules (BLM-2, ‘Science’, and BLM-3, ‘Teaching Reading’) was also
initiated this quarter.

The procurement process is underway for the production of BLM-2. The scope of

work has been prepared and shared with pre-qualified vendors, and the contract will
be awarded early next quarter.
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Seeking access to classrooms and willing participants for video recording remains an
uphill task. To seek further buy-in from educational institutions, Pre-STEP held
discussions with several public apex bodies and NGOs. The project received an
intent-to-support agreement from two more local organizations:

1. Mountain Institute for Educational Development (MIED)
2. National Commission for Human Development (NCHD)

Under this arrangement, the project will be able to film videos for BLM use in select
public and community schools in Mianwali (Punjab), Batagram, Mansehra, Attock,
Chitral (KPK), and Gilgit Baltistan. The PTA—community support teams from the two
organizations are assisting the project in seeking consent for recording and release
of videos from the parents of schoolchildren and in encouraging schools and
communities to allow and support video filming.

To extend the number of potential video-recording sites, USAID’s Teacher Education
Project initiated discussions with other organizations, including Fatima Jinnah
Women University, Directorate of Staff Development Punjab, Directorate of
Curriculum and Teacher Education Abbottabad, Hazara University, READ
Foundation, and Kashmir Education Foundation. The BLM project already has strong
support from the Bureau of Curriculum and Extension (BoC) in Sindh. The more
extensive the network of video partner institutions is, the better the footage will
represent different provinces and school systems across Pakistan. A strong partner
network will also enable the project to easily rotate filming among different locations
and avoid disturbance to school calendars.

Activity 2.2.3: Improve implementation of the practicum component of the ADE and
B.Ed. (Hons.) programs by supporting universities and colleges to expand linkages
with practicum schools

USAID’s Teacher Education Project is working with colleges and interested
universities to improve the practicum in line with requirements of the ADE and B.Ed.
(Hons.) programs. This effort requires close linkages to practicum schools. In each
province, support to improve the practicum is being provided by professional
development specialists, who are working alongside master trainers from provincial
teacher education apex institutions. Table 14 lists the steps that are being
undertaken to strengthen the practicum.

Table 14: Process of strengthening practicum

Step 1 | Identify and notify practicum schools Before the start of
Semester 1
Step 2 | Practicum Workshop 1 with college instructors and During Semester 1

practicum school teachers to:
= Explore the purpose and benefit of the
practicum
= Build a link between the school and college
= Plan for regular school visits by student
teachers
Step 3 | Practicum Workshop 2 with college instructors and Prior to Semester 3
practicum school teachers to plan for the extended
school practice in semester 3 and 4 of the ADE
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During this quarter, professional development teams in each province completed the
notification of practicum schools for all 49 colleges offering the ADE and universities.
To date, 46 practicum schools have been notified.

During this quarter, 187 faculty members from 21 colleges and 201 practicum
schoolteachers and head teachers completed the Practicum Module 1 workshop; 52
faculty members from five colleges and three universities and 117 practicum
schoolteachers and head teachers completed the Practicum Module 2. Starting next
guarter, the project will work directly with more practicum schools, and over the past
three months, we began planning for these activities.

Result 2.3: Universities and colleges incorporating use of standards within
their implementation of the new degree programs

Activity 2.3.1: Finalize national professional standards and create subject-specific
standards

No relevant activity was scheduled for this quarter.
Result 2.4: Research programs conducted

Activity 2.4.1: Revise the grant award process to make additional 20 research grants

During this quarter, 18 research teams developed their research proposals. From
these 18 proposals, the Research Evaluation and Advisory Committee (REAC)
reviewed 12 proposals. As a result, four research teams signed grant agreements
out of which two teams have started collecting data. Table 15 profiles the research
teams and their progress.

Table 15: Status of research proposals

University/Research Title of the research Grant award | Progress to date
Team proposal (PKR)
Hazara University, The integration of ICTs 724,212.00 | Started collecting
Mansehra in teacher education data
programs of KPK and
Punjab
University of Education, Pedagogical practices 1,485,048.00 | Started collecting
Lahore of teacher educators in data
B.Ed. (Hons.) and ADE
programs in Punjab
University of the Punjab, | A study of gaps 1,796,950.00 | Piloted and
Lahore between beliefs and finalized data
(Team 1) practices of teacher collection
educators in B.Ed. instruments
(Hons.) and ADE
classrooms in
universities and
affiliated colleges in
Punjab
University of Sindh, The teaching practices | 1,053,018.00 | Piloted and
Jamshoro of teacher educators in finalized data
ADE and B.Ed. (Hons.) collection
elementary programs in instruments
Sindh
Fatima Jinnah Women Assessment practices 887,280.00 | Piloted and
University, Rawalpindi in the B.Ed. (Hons.) finalized data
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and ADE programs in
Punjab

collection
instruments

Provincial Institute of
Teacher Education,
Sindh

A study to explore
demographic, intrinsic,
and extrinsic
motivational factors of
prospective teachers
on enrollment in the
first semester of the
ADE program in Sindh

1,063,319.00 | Piloted and
finalized data
collection
instruments

University of the Punjab,
Lahore
(Team 2)

Development of
reflective practitioners:
A case of a new B.Ed.
(Hons.) classroom

724,212.00 | Preparing data
collection
instruments

Sardar Bahadur Khan
Women'’s University,
Quetta (Team 1)

A descriptive study on
relationship of
background variables
and types of motivation
of prospective teachers
in ADE/B.Ed. (Hons.) in
Baluchistan

Grant agreement is in process

Sardar Bahadur Khan
Women's University,
Quetta (Team 2)

A study of the
implementation of
suggested pedagogical
practices in B.Ed.
(Hons.) and ADE
program in universities
and affiliated colleges
in Baluchistan

Grant agreement is in process

10.

University of Balochistan,
Quetta

A case study of
assessment techniques
in Child Development,
General Mathematics,
and Classroom
Management courses
in ADE/B.Ed. (Hons.)
program in Baluchistan

Grant agreement is in process

11.

University of Azad
Jammu and Kashmir,
Muzzaffarabad

The role of
collaborating teachers
(CTs) in facilitating
prospective teachers
(PTs) for their first
teaching experiences:
A multi-case study of
teaching practicum

Grant agreement is in process

12.

Karakoram International
University, Gilgit

The characteristics of
prospective teachers in
associate degree in
education (AED) and
B.Ed. (Hons)
elementary programs in
Gilgit-Baltistan

Grant agreement is in process

13.

Allama Igbal Open
University, Islamabad

Preparedness of
teacher educators to
use ICTs in teaching of
ADE/B.Ed. (Hons.)
courses

The research proposal will be
sent to REAC for review in the
first week of April 2012

14.

Bahauddin Zakariya
University, Multan

Prospective teachers'
use of libraries in the

The research proposal will be
sent to REAC for review in the
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new ADE and B.Ed. first week of April 2012
(Hons.) programs in
Punjab

15. | University of Karachi Motivation of new The team is refining the first draft
entrants for joining of research proposal with the
ADE/B.Ed. (Hons.) support of Pre-STEP staff
programs in Sindh

16. | University of Peshawar A case study of The team is refining the first draft
assessment techniques | of the research proposal with the
used in ADE/B.Ed. support of Pre-STEP staff
programs in KPK

17. | University of Gujrat Provision of authentic The team is refining the first draft
experiences for of the research proposal with the
prospective teachers support of Pre-STEP staff
during practicum

18. | Gomal University Profiling prospective The team is refining the first draft
teachers in ADE and of the research proposal with the
B.Ed. (Hons.) programs | support of Pre-STEP staff
in KPK

During this quarter, two ceremonies to award research grants to research teams
were organized. USAID’s Teacher Education Project presented the research grant
awards to the Vice Chancellors of the University of Education Lahore and Hazara
University. Four additional ceremonies are planned for the next quarter for
universities in Sindh,
Balochistan, AJK, and Gilgit-
Baltistan.

Since all partner universities
have had the opportunity to
submit proposals, the call for
proposals (CFP) is being
updated and expanded to allow
more institutions and
organizations to apply. With
technical assistance from
international research advisors,
research themes have been
further developed and the
eligibility criteria have been
broadened to include Pakistani
institutions recognized by HEC
and organizations registered with the Government of Pakistan. By the end of the third
quarter FY 2012, it is anticipated that additional grants totalling approximately
$250,000 will have been awarded to applicants to the revised CFP.

Photograph 9: Vice Chancellor of University of Education (3rd from
left) receiving a research grant award from USAID's Teacher
Education Project

Activity 2.4.2: Reconstitute the Research Evaluation and Advisory Committee
(REAC) and revise its mandate

A fourth meeting of REAC was held to update members on the progress of proposals
that had been submitted to the committee during the previous quarter. The meeting
also provided an opportunity to discuss the role of REAC and the possibilities for
expanding the call for proposals. During the discussion, REAC’s chairperson again
noted the value of REAC’s process for reviewing proposals and said he would
recommend that HEC adopt a similar process. REAC members also expressed a
desire to be more involved with the research teams, and it was agreed that staff from
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USAID’s Teacher Education Project would contact REAC members again to enquire
about their interest in mentoring the teams. As a result, two REAC members are now
serving as mentors.

Activity 2.4.3: Develop capacity for conducting educational research

Fifty-nine participants attended a four-day seminar held at IER, University of the
Punjab for research team members. Facilitated by Dr. Cathryn Magno (associate
professor, educational leadership and policy studies, Southern Connecticut State
University), Dr. Jamie Lew (associate professor, sociology, Rutgers University, New
Jersey), and Dr. Irffan Muzzaffar (founding member, Education and Social Research
Collective, United Kingdom), the seminar focused on establishing the link between
education policy-making and research. This theme helped research teams
understand the benefit of their research and to lay a foundation for an evidence-
based policy-making culture in pre-service teacher education programs. The process
of education policy-making was also discussed, using examples of existing policy-
relevant research from the US and Pakistan.

The seminar also consisted of hands-on,
focused activities designed to help
research teams understand the processes
of instrument construction and data
collection. A combination of short
presentations and discussions were used

to generate dialogue around the issues -b ke NATIONAL SEMIN
involved in the construction of ‘ : "%«%m
questionnaires, semi-structured interviews,  S— ) 4 ‘-“_,‘o‘

focus group discussion protocols, and ' “fv‘m

observation checklists. Using video, the
participants also examined aspects of
research conducted on preschool in three
different cultures to learn more about
multi-method approaches to data
collection. The video also helped raise
awareness about the role of a qualitative
researcher (reflexivity) in research
settings, issues of inter-observer
consistency, and the importance of
triangulation.

) Photograph 10: A university research team member
Towards the end of the four-day seminar, during the National Research Seminar organized by

the research teams were invited to USAID's Teacher Education Project

present their research to the panel of

REAC members, who were also given an opportunity to respond to questions from
the research teams. Following the workshop, the three facilitators visited universities
to continue working with research teams in Sindh, Punjab, and Khyber Pakhtunkhwa.
Members of the project research team and the research mentors have continued
these on-site visits.

Also during this quarter, three proposal development workshops were held at

University of Karachi, Allama Igbal Open University, and at USAID’s Teacher
Education Project office in Islamabad.

37

—— USAID’s Teacher Education Project - Quarterly Progress Report



Objective 3: Develop a plan for implementing the new curricula for new and
existing teachers

Result 3.1: Scholarships provided to new teachers to enroll in the new ADE
and B.Ed. (Hons.) elementary programs

Activity 3.1.1: Provide scholarships to student teachers enrolled in B.Ed. (Hons.) and
ADE programs

To order to attract strong teacher candidates into the recently introduced B.Ed.
(Hons.) and ADE programs, USAID’s

Teacher Education Project is - Susap (%)
providing merit and needs based Tl =
scholarships. This quarter, a total of Pre B Teadl ;
278 scholarship grants with a value of o X Program (Pre-<TEaP "

PKR 5,560,000 were awarded to
Cohort | students from four
universities and six colleges in Punjab,
Khyber Pakhtunkhwa and Balochistan
(Table 16). The project planned to
distribute scholarship grants in Gilgit
Baltistan but was unable to do so
because of the unstable security
environment during the planned
distribution dates. Also during this
guarter, as requested by the USAID
Agreement Officer Representative,
the project submitted a program
description of the scholarship grants
process. See Annexure 3 for a copy
of the document.

Photograph 11: Karen Freeman, Deputy Mission Director,
USAID/Pakistan, awarding a merit and needs-based scholarship
to an B.Ed. (Hons.) student at the IER, University of the Punjab,

o L Lahore
Next quarter, it is anticipated that

approximately 700 newly enrolled Cohort Il students will receive a scholarship grant.
These new students will start the first semester of the ADE and B.Ed. (Hons.)
programs in universities and colleges in Punjab, Khyber Pakhtunkhwa, Balochistan,
Sindh, AJK, and Gilgit Baltistan.

Table 16: Status of scholarship grants

Region Semester Scholarships Tot?l Amount
University/College Cohort | Installment Awarded for Disbursed
the Quarter (PKR)
Punjab
1 | University of the Punjab 1 2 15 300,000
2 | University of the Punjab 1 3 15 300,000
3 | GCET Faisalabad 1 2 30 600,000
4 | GCET D.G. Khan 1 2 35 700,000
Khyber Pakhtunkhwa
5 | RITE (Female) Abbottabad 1 49 980,000
6 | RITE (Male) Peshawar 1 3 29 580,000
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7 | University of Peshawar 3 14 280,000

8 | Hazara University 3 14 280,000
Balochistan

9 | University of Balochistan 2 09 180,000

10 | GCET Panjgur 2 48 960,000

11 | GCET Pishin 2 20 400,000
Total N/A 278 5,560,000
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In The Spotlight: Second National Consultative Interchange

USAID’s Teacher Education Project began this quarter by organizing its second
National Consultative Interchange in Islamabad from January 4-5, 2012 (complete
report was submitted to USAID/Pakistan on February 28, 2012). The two-day
conference updated participants on the project’'s accomplishments and addressed
the strategies and policy initiatives needed to institutionalize teacher education
reforms over the remaining life of the project and beyond. It also provided an
opportunity to refine the work plan collaboratively with our partners.

The Interchange was attended
by more than 80 senior officials
of provincial departments of
education and their teacher
education apex bodies,
representatives of the Higher
Education Commission, vice
chancellors and deans of
partner universities, the federal
Secretary of the Capital
Administration and
Development Division (CADD),
and provincial secretaries of

e_ducatlon_' Al participants were Photograph 12: Group discussion on college-university affiliation
given copies of th_e . during the Second National Consultative Interchange of USAID's
performance monitoring plan Teacher Education Project

(PMP), life of project (LOP)
work plan, and accompanying matrices.

In December 2011 the LOP work plan was shared with the provincial steering and
advisory committees for detailed review, discussion, and feedback. The purpose of
these consultations was to ensure that the LOP meets provincial strategic priorities
for implementing teacher education reforms.

On the opening day of the Interchange, presentations were given by Dr. Mahmood ul
Hasan Butt, the project’s Chief of Party; Dr. Samina Qadir, Vice Chancellor at Fatima
Jinnah Women University; and Ms. Salma Nazar Khan, a USAID-sponsored student
enrolled in the doctoral program at the Center for International Education, University
of Massachusetts. A short video documenting the teaching and learning skills of
students currently enrolled in the ADE program was shown. Ms. Jo Lesser-Oltheten,
Director of the Office of Education at USAID, addressed the Interchange, assuring
the audience of continued support from USAID for programs to improve the quality of
basic education in Pakistan.

During the second day of the Interchange, participants discussed the work plan in
provincial and area groups. Although a set of questions was shared with each group
to prompt discussion, groups were encouraged to discuss the aspects of the plan
that interested them most and to consider their roles in its implementation. Each
group was invited to generate and present recommendations for the work plan and
for institutionalizing and strengthening teacher education reform efforts in each
province.
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Participants were then invited to join one of four concurrent discussion groups. Each
group was asked to discuss one of the following issues and to make
recommendations to the plenary session (and to the project) for action.

e Assessment in the ADE and B.Ed. (Hons.) Elementary programs

o Affiliation of colleges with universities

¢ Consolidation and harmonization of pre-service teacher education programs

e Bridging courses for upgrading the professional knowledge and skills of
practising teachers

Dr. Sohail Naqgvi, the Executive Director at the Higher Education Commission, closed
the Interchange by expressing his appreciation for the work being done by USAID
through the project to improve the quality of basic education in Pakistan.
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Sustainability and Ownership of Project Initiatives

This quarter the stakeholders of USAID’s Teacher Education Project have taken
several steps that demonstrate their commitment to sustain and expand on initiatives
beyond the life of the project.

The MoUs that have been signed with universities for the construction and
rehabilitation of Faculty of Education buildings stipulate that these tasks will be linked
to the universities’ intentions to offer and effectively implement the new ADE and
B.Ed. (Hons.) degree programs. The universities have also agreed (a) to allocate
sufficient funds and manpower for the operation and maintenance of the buildings
upon possession, and (b) to appoint a sufficient number of faculty members and
support staff to ensure successful implementation of the program.

Since provincial apex institutions were closely involved in the college improvement
plan (CIP) development process during the quarter, it is anticipated that apex
institutions will now closely monitor and support the CIPs and that the respective
apex bodies will endorse the plans. Once the project completes its tenure, these
monitoring and support functions will continue.

University staff members have begun using skills they have learnt in the project’s
strategic planning workshops and applying them to other areas of the university. For
example, University of Azad Jammu and Kashmir (AJK) is planning to develop an
overall strategic plan for the university, and Hazara University will be starting a
similar activity during the next quarter.
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Monitoring and Evaluation

The project monitoring and evaluation (M&E) system of USAID’s Teacher Education
Project provides timely and high-quality data and analysis on our progress towards
achieving results. The system is designed to supply a continuous and well-organized
flow of data on specific indicators related to implementation, provide up-to-date
information about activities, and document any changes to project design. Below we
describe highlights of activities undertaken during the quarter to expand and refine
the M&E system.

PMP indicators were assessed against targets for this quarter and actual
achievements. The cumulative performance of the last two quarters of FY 2011-12
and the targets for the next quarter have also been set to ensure consistency in
achieving goals. However, the PMP will be further fine-tuned during the next quarter
due to the reprogramming of the project and its alignment with USAID’s PMP.

The M&E database was further
developed to streamline the
process of data gathering and to
standardize and ensure
consistency of data gathered
throughout the life of the project.
Furthermore, the M&E team also
updated Pak Info, USAID’s web-
based system for tracking in-
country project and portfolio
information.

All training activities were
monitored through USAID’s
standard TraiNet data collection
toolkit and were developed, piloted,
and Improved throthOUt the Photograph 10: Faculty member of Regional Institute of Teacher

quarter. Monthly progress was Education, Dargai KPK, during a formative evaluation interview
reviewed using TraiNet

consolidated sheets. By the end of February a total of 43 trainings had been held in
which 1,122 participants from partner institutions were trained (618 male and 504
female). Some data for March is still awaited from the field; please refer to Table 17
for details. Approximately 62% of the annual target for participants trained was
achieved during the first two quarters, with nearly 45% female participation.

During this quarter, the formative evaluation (FE) for three courses and the
professional development (PD) survey were designed, piloted, planned, and
executed. The first round of the FE survey covers 32 partner institutions and will be
concluded by the end of April 2012; round two will follow in May 2012 for four
additional courses (refer to annexure 4 for details). A total of 879 students and 44
faculty members have participated in the survey so far. Cumulative results will be
shared from all regions upon completion.

The data for student enrollment in the ADE and B.Ed. (Hons.) programs was also
updated. A total of 2,673 students are enrolled, out of which female enrollment is
1,715. Female enrollment constitutes 64% of total enrollment in the ADE and B.Ed.
(Hons.) programs.
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Recruitment for M&E staff positions in Islamabad and the provinces was completed
during this quarter. Staff recruited for Sindh declined to join the project after
participating in the recruitment. Additional vacancies for M&E posts have been
advertised and short-listing is underway as we move into the next quarter.

Details on overall project progress are given in Table 17
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Table 17: Performance monitoring plan (PMP) indicator performance

PMP PMP Indicators* Target for Target for Achievement Achievement Target for 3 Remarks
Ref. # FY 2012 this quarter | for 2™ quarter | quarters1 &2 | quarter (1 Apr
(1Oct2011 | (1Jan-31 (1Jan-31 (1 Oct2011- | —30Jun 2012)
— 30 Sept Mar Mar 2012) 31 Mar 2012)
2012) 2012)

1.2.1 | Number of 13 6 5 6 2 Faculty and administrators have expressed
university strategic growing concern that the many project
plans developed to activities are hindering their teaching and
support the other responsibilities.
implementation of
ADE/B.Ed.

1.2.2 | Number of college 36 36 6 6 41 e CIP training started in February.
improvement plans e Some CIPs were delayed due to the
(CIP) for provision security situation (e.g., in GB, KPK,
of teacher education and Balochistan).
developed by teacher e Work is also underway with the 10
training Institutions colleges that prepared short-term

ClPsin 2011.
e By the end of April, 47 CIPs are
likely to be completed.

1.2.3 | Number of college- 41 29 29 * 29 32 (process will | * Six of these in Balochistan are provisional
university affiliation be started but | affiliations for one year; they are allowed to
plans developed may not start offering the ADE.

conclude during
the quarter)

1.3.1 | Number of small 7 0 0 0 % of the total e Grants manual submitted to USAID for
grants distributed to grant (in-kind) endorsement.
provincial apex to each  Needs of apex bodies being identified
institutions institution will through strategic plans.

be distributed

o 30% of the total grant for each
institution will be provided.
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offering ADE/B.Ed.
teaching
degree

1.3.2 | Number of small 15 0 0 0 Part of the grant | e Grants manual submitted to USAID
grants distributed to (in-kind) to  Needs of universities being identified
universities each institution through strategic plans.

will be « Development of specifications for
distributed procurement of books and technology
equipment has started.
o 30% of the total grant for each
institution will be provided.

1.3.3 | Number of small 50 0 0 0 Part of the grant | e Grants manual submitted to USAID.
grants distributed to (in-kind) to  Needs of colleges being identified
colleges each institution through CIP orientation and

will be development.
distributed « Development of specifications for
procurement of books & technology
equipment has started.
o 30% of the total grant for each
institution will be provided.

2.1 Number of 7 0* 0 0 0 These plans are not slated to be completed
provinces/areas with until FY2013; activities leading up to the
plans to meet teacher *These plans plan development will begin after provincial
demand/needs based \é\g:#gfe ted in strategic plans are completed.
on evidence from FY 2013
teacher mapping

3.1 Percentage of 50% of 130 62% 90% 105% 30 sessions **36/40 sessions have been co-facilitated by
professional (65) (40 (36**) 32+36 = 68 master trainers.
development sessions)
activities delivered
by host country
trainers trained by
the project

4.1.1 | Number of colleges 51 32 32 16+32 = 48* 48* * These will be reportedly be the same

partner colleges.
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tertiary faculty, and
students whose skills
are strengthened

4.1.2 | Number of 11 11 11 11*+1=12 11* *These will reportedly be the same partner
universities offering universities.
ADE/B.Ed. teaching
degree

5.6 Number of research 15 9 9 12 3
projects
implemented with
support from the
project

6.1.1 | Individuals receiving 1,490 341 278 NA 700 + 270 = e Scholarship recipients include 67%
scholarships through (M 91; W 187) 970 women during this quarter.
USG-funded Individuals e Scholarship distribution (63) for GB
partnerships, schéf;fs'r\]’i'gg g:: the was postponed due to security reasons
scholarships, or same. and curfew.
exchange programs
to attend higher For next quarter:
education institutions e Approximately 270 scholarships will be
(US, host country, provided to the continuing students.
third country). e Anadditional 700 scholarships from

USAID for newly enrolled students are
in the approval process.

7.1.1 | Number of 3 0 0 0 0 Work with AIOU on their strategic plans has
provincial plans to been initiated, and their proposal will be
upgrade in-service refined for support required. It is envisaged
teacher qualifications that some teachers will be able to upgrade
drafted their qualifications through distance learning

offered through AIOU.

3.3, | Number of teachers, 3,744 936 1,122 2,307 936 e Nearly 62% of annual target has been

5.1, | administrators, achieved, with 44% being women

5.4, | school officials, participants.

5.5 teaching assistants, e  For the current quarter, a total of 21/23

trainings were reported for Jan 2012 on
TraiNet. Financial data for 2 trainings
from Jan & 20 from Feb are pending.
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through USG-
supported programs

Data for March is pending.
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Result 4.1: Monitoring systems designed, approved and established
Activity 4.1.1: Design, create and establish monitoring systems

The purpose of the M&E database is to consolidate, manage, and track project
information on students, faculty, institutions, and activities (training, workshops, etc.).
The database will not only streamline the process of data gathering but also
standardize and ensure the consistency of data gathered throughout the life of the
project.

Pak Info Database

The M&E team updated USAID’s Pak Info database, which is a web-based system
for the tracking of project and portfolio information. It contributes to the mission’s
effort to strengthen both its performance management capacity and its compliance
with Automated Directive System (ADS) 203w. Pak Info requires reporting of partner
progress at the tehsil level; the project uploaded the required information to Pak Info
during the reporting period for all partner institutions.

TraiNet Data Collection Toolkit
All training activities are monitored through USAID’s standard TraiNet data collection
toolkit based on ADS 252 and 253, and monthly progress is reviewed using TraiNet

consolidated sheets received from each provincial M&E team. Table 18 provides an
overview of total trainings reported during the first and second quarter of FY 2012.

Table 18: Summary of trainings held during quarter 1 & 2, 2012

FY Quarter Number of Male Female Total
Trainings Participants Participants | Participants
2012 Q2 43 618 504 1,122
Ql 53 668 517 1,185
Total 96 1,286 1,021 2,307
(56%) (44%)

Out of these, 74 trainings with a total participant number of 1,751 and a gender
breakdown of 957 (55%) male and 794 (45%) female have already been reported in
the TraiNet database (refer to Annexures 5 and 6 for detailed TraiNet reports).

Result 4.2: Evaluation activities designed and conducted

During this quarter, the formative evaluation (FE) for three courses and the
professional development (PD) survey were designed, piloted, planned, and
executed. Core activities have been the design of survey tools, translation and
programming of content into Lenovo tablets, the training of M&E staff, the planning of
field visits, coordinating with respective partner institutions, data collection and entry,
faculty interviews, and focus group discussions with students. The aim of this FE is to
provide faculty and student feedback to curriculum development teams so that
necessary changes can be made before the next round of curriculum
implementation.
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Activity 4.2.1: Conduct formative evaluation of ADE curriculum, materials and
implementation

The first round of the FE survey focuses on the ADE courses Child Development
(CD), Methods of Teaching (MT), and Teaching Literacy (TL) and is expected to
cover a total of 32 partner institutions (Figure 1). So far 22 universities and colleges
have participated in the survey from the provinces of KPK (14), Punjab (3),
Balochistan (1), and AJK (4). The first round of the FE survey will be concluded by
the end of April 2012, and round two will follow in May 2012. The second round of
the FE survey is expected to cover at least four courses, but it is dependent on the
academic calendar and the availability of faculty and students at partner universities
and colleges.

Figure 1: Provincial coverage of formative evaluation survey round 1 of partner
institutions

GB,4

AJK,7
KPK,17

Bal, 1
Pb, 3

The FE survey tools were designed in consultation with course developers and have
helped gather substantial quantitative and qualitative data. A total of 11 FE tools
were developed to gather feedback from students and faculty on the three courses.
These tools were piloted, translated, and refined based on the results of the pilot
exercise. The total number of students that have participated to date in the survey is
879; 550 (63%) of these were women participants and 329 (37%) men. Out of the 44
faculty members who participated in the survey, 22 (50%) were women and 22 (50%)
were men. Further details on survey patrticipants at the provincial level can be found
in Table 19.

Table 19: Gender distribution of FE survey participants

Course KPK Balochistan Punjab AJK Total
M F T M F T | M F T M F T
Students | 205 | 362 | 567 | - 46 | 46| 73 | 117 |190| 51 | 25 |76 | 879
Faculty 17 | 12 | 29 | - 1 1 3 6 9 2 3 5 44
Total 222 | 374 | 596 | - 47 | 47| 76 | 123 | 199 | 53 | 28 | 81| 923
% 37% | 63% | - - | 100% 38% | 62% | - |65% |35% | - -

Quantitative data Collection Progress
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Round one of the FE survey has so far covered 4 provinces, and substantial
guantitative data has been collected for analysing the curriculum of the selected
three courses. Faculty and students have completed a total of 965 FE forms for the
three selected courses and for the professional development survey as well. So far
917 forms (95% of the data) have been entered in the software for descriptive
analysis. The regional distribution of quantitative data gathered during round one of
the FE survey is provided in Table 20.

Table 20: Regional distribution of FE Round 1 quantitative data collection/entry for
the quarter

S. # Region Number of | Data Collected | Data Entered | Pending | Percentage of
Institutions (Number of (Number of Data Entered
forms) forms)
1 KPK 14 625 625 - 100%
2 Punjab 3 205 205 - 100%
3 Balochistan 1 49 1 48 2%
4 AJK 4 86 86 - 100%
Total 22 965 917 48 95%

Information gathered about the courses will further enrich the curriculum and
contribute to improvements in course design according to the needs identified by the
stakeholders. Table 21 presents the quantitative data collected for each course.

Table 21: Quantitative data collection/entry for CD, MT and TL for the quarter

S. # Course Data Collected | Data Entered Percentage of

(No of forms) (No of forms) Data Entered
1. CD-Student Survey 386 363 94%
2. CD-Faculty Survey 17 16 94%
3. MT-Student Survey 463 440 95%
4, MT-Faculty Survey 23 22 96%
5. TL - Student Survey 30 30 100%
6. TL - Faculty Survey 2 2 100%
Total # of forms 921 873 95%

Quialitative Data Collection Progress:

The FE survey also aimed at gathering qualitative data by carrying out focus group
discussions (FGDs) with a representative sample of six to eight randomly selected

students as well as interviews with faculty members teaching the selected courses.
The qualitative data comprises 81 FGDs and faculty interviews conducted to date,

and its regional distribution is provided in Table 22 below.

Table 22: Regional distribution of FE survey round 1 qualitative data collection for
the quarter

S.# | Region | Institution Faculty Transcribed | Pending % of Data

s Interviews/ Transcribed
Student FGDs

51

—— USAID’s Teacher Education Project - Quarterly Progress Report



1 KPK 14 56 54 2 96%
2 Punjab 13 8 5 62%
3 Balochistan 1 4 - 4 =
4 AJK 4 8 1 7 13%
Total 22 81 62 18 77%

A total of 41 faculty interviews and 40 FGDs were conducted for the three courses
during the reporting period. The coursewise distribution of qualitative data collected
is presented in Figure 2 below.

Figure 2: Qualitative data collection MT, CD and TL

Total
MT-5tudent-FGD
CD-5tudent FGD
TL-5tudent FGD

90

1] 10 20 El1] 40 50 a0 70 20
TL- 'TL Facultyl €O cD- MT- MT-
Student -r‘rftu ¥! student Faculty - | Student- | Faculty- Total
. FGD . FGD Int FGD Int
M Transcriptions Received 2 2 15 14 14 17 b2
H FGD-Int 2 2 17 17 21 22 81

Activity 4.2.2: Conduct process evaluation of professional development activities

The PD survey assesses the contribution of PD activities to enhancing teaching skills
and meeting the requirements of the faculty; its use will elicit teaching practices and
allow the project to make adjustments to new curricula accordingly. During the
reporting period, the PD survey was carried out in 18 institutions with the faculty of
the Child Development, Methods of Teaching, and Teaching Literacy courses. So far
44 survey forms have been collected, and 100% of the quantitative data has been
entered in the software for further analysis (Table 23).

Table 23: PD survey quantitative data collection for the quarter

S. # Course No of Data Collected | Data Entered | % of Data entered
Institutions (No of forms) (No of forms)
1. Child Development 22 19 19 100%
2. Methods of Teaching 22 23 23 100%
3. Teaching Literacy 2 2 2 100%
Total 44 44 100%

Student Enrollment in ADE and B.Ed. (Hons.) programs:

The M&E team regularly collects and updates the number of students enrolled in

ADE/B.Ed. (Hons.) programs at Cohort | and Il partner institutions. The student
enrollment data not only shows progression in ADE/B.Ed. (Hons.) programs but also
illustrates the gender distribution. A total of 2,673 students have been enrolled in the
ADE/B.Ed. (Hons.) program, with 2,094 students in Semester 1 compared to only
553 students in Semester 3 (Figure 3).
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Figure 3: Number of students enrolled in ADE/B.Ed. (Hons.) by province/semester

600 568
- ar7s
BeR 434
400 357
M Semester 1
300
o Semester 2
200 157 i82 128 M Semester 3
2 a0 103
100 e m 72
U U | &¥
Bal AJK Pb Sdh KPK GB

It is encouraging to note the gender distribution of students enrolled in ADE/B.Ed.
(Hons.) programs: the enrollment of women is 1,715, far surpassing the enrollment of
men at 958 students. Women make up 64% of the total, compared to men at 36%;
further details can be found in Figure 4.

Figure 4: Number of students enrolled in ADE/B.Ed. (Hons.) program by province and gender
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B Women| 224 | 107 | 587 | 387 | 332 | 54

E Men 215 | 50 | 70 | 237 | 230 | 146

Activity 4.2.3: Conduct evaluation of provincial and university strategic planning
process:

During this quarter the project developed tools for assessing the strategic planning
process at the university and provincial levels. The tools were piloted and baseline
data were gathered during a national workshop held in January 2012 in Karachi. The
M&E team briefed and facilitated the session, and discussions focused on the
monitoring and evaluation mechanisms required for implementation of the strategic
plans under development by all provinces/regions and partner universities. The
results are being analysed and will be shared during the next quarter. Draft
guidelines for developing a practical and tangible M&E framework for the strategic
plans has been prepared to assist the stakeholders. The M&E team is also exploring
how to better assist the partners in implementing their strategic plans’ M&E
frameworks as part of the reprogramming of the project.
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Communications

This quarter USAID’s Teacher Education Project engaged additional staff for its
Communications Unit, which included the position of Manager of Media and
Outreach and three provincial communications positions for Sindh, Khyber
Pakhtunkhwa (KPK), and Punjab. The remaining positions in Balochistan and Azad
Jammu and Kashmir (AJK) are expected to be filled before the end of the next
quarter. A revised version of the project’s Branding & Marking Plan (B&MP) was
resubmitted to USAID for approval after incorporating earlier suggestions put forth by
USAID/AOR.

Result 5.1: Products for stakeholder communications created
Activity 5.1.3: General material prepared

During the reporting period, the Communications Unit prepared press briefs for
various programmatic activities of the project, which included the MoU signing
ceremony for the construction and renovation of Faculty of Education buildings,
scholarship awards, and grants distribution ceremonies held across the country. To
commemorate the International Women’s Day and reiterate USAID’s commitment to
gender equality, an outreach campaign consisting of half-page coloured
advertisements in leading national newspapers was carried out. Press coverage was
ensured in 15 major English and Urdu newspapers (refer to Annexure 7 for press

clippings).

Result 5.2: Project and new admissions website designed, created, launched,
and maintained

The project’s website (http://prestep.org/) became fully functional this quarter and
project accounts were created with social media sites such as Flickr, Facebook, and
YouTube. Based on feedback from USAID, it was decided to have the current
website further improved. A new web-development firm will be hired early next
quarter and an improved website will be shared with USAID.

Result 5.3: Project photo library created and maintained

The projected photo library was continuously updated during the reporting period.
Result 5.4: Annual outreach campaign conducted
Activity 5.4.1: Create thematic print advertisements

The project initiated the process of engaging a media firm by seeking expressions of
interest (EOI) in leading national English and Urdu dailies, to which 13 firms
responded. Out of these, nine were shortlisted and received an RFP and scope of
work. Eight of these nine sent in their technical proposals, of which five were
shortlisted for presentations before the technical evaluation committee. After the
presentation, four media firms were finalized for the campaign, and it was
unanimously decided by the committee that campaign deliverables would be
distributed among these four. Early next quarter, final presentations by these
companies will be given before the committee, and USAID/AOR and a member of
the DOC/USAID will also participate.

The campaign will ensure production of Information Education and Communication
material such as banners, standees, posters, bumper stickers, folders, and
brochures to be placed at the help desks created at various partner universities and
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colleges. In addition, radio spots, television commercials, and print material such as
thematic as well as generic adverts will be prepared for the campaign. USAID’s
Teacher Education Project’s print and electronic outreach campaign will strictly
adhere to the admission timelines of institutions in all regions of the country. The
campaign will begin in May of 2012 and will continue until the end of the year.
Timelines for the campaign were developed in consultation with the Provincial
Directors of USAID’s Teacher Education Project and shared with USAID.
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Annexure 1: Workshop report on ‘University & College Collaboration

Event /Workshop University and College Collaboration: Planning for Action

Date and Venue 12-14 March 2012 at IER, University of Punjab, Lahore
19-21 March 2012 at Serena, Islamabad

Employee Name Nooruddin Shah

Communication material | Pre-STEP Standees

used

Background

Pre-STEP partner institutions including universities and colleges launched new teacher
education programs i.e. Associate Degree in Education (ADE) and B.Ed (Hons.) in 2010.
The partner institutions are using HEC scheme of studies and syllabi/course guideline
developed with support from Pre-STEP. All the colleges offering ADE are required to get
affiliation from universities and follow semester system. For most of the colleges,
affiliation and semester system is a new experience resulting in various issues and
challenges especially related to affiliation, curriculum and assessment etc.

The need from bringing senior managers from universities, colleges and provincial
departments of Education to discuss collaboration was identified by government
participants during Pre-STEP Consultative Interchange held on 4-5 Jan 2012 at
Islamabad. In response to issues raised by partner institutions and the urgent need of
improving collaboration among universities, colleges and provincial departments of
education, Pre-STEP organized a three-day workshop on “University and College
Collaboration: Planning for Action”. This workshop was arranged at two locations. The
workshop for participants from Balochistan and Punjab was held on 12-14 Mar 2012 at
IER, University of Punjab, Lahore. While the participants from KP, AJK, GB and FATA
joined the workshop held on 19-21 Mar 2012 at Serena Islamabad.

Objectives of Workshop

The participants worked together on day 1-2 while universities and colleges worked
separately on day 3 of the workshop with following objectives:

Objectives for Day 1-2
¢ Identify key areas of collaboration between colleges and universities offering the
ADE and B.Ed (Hons.) Elementary programs

e Assess the current state of collaboration
e Prepare action plans for improving collaboration

Objectives for Day 3
Universities:

e Draw lessons in strategic planning from Phase | university partners
e Explore solutions to potential hindrances in implementation of strategic plans
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¢ Induction of Phase Il universities into strategic planning background & techniques

Apex Bodies & Colleges:

o Draw lessons in strategic planning from provincial strategic plan

o Explore problems & solutions in College Improvement Plan (CIP) development
and implementation

e Explore path forward for CIP process

The detailed agenda of workshop is attached as annex 1.

Key Activities, Observations and Outcomes

The three-day workshop on “University and College Collaboration: Planning for Action”
workshop was arranged at two locations. The workshop for participants from Balochistan
and Punjab was held on 12-14 Mar 2012 at IER, University of Punjab, Lahore. While the
participants from KP, AJK, GB and FATA joined the workshop held on 19-21 Mar 2012
at Serena Islamabad.

Participants included representatives from government elementary colleges, universities,
provincial departments of education and teacher education apex institutions.
Representatives from Registrar Office, Examination and Department of Education of
partner universities joined the workshop. The affiliated colleges were represented by
managers (apex bodies), principals and faculty members. A total number of 122
participants (81 male and 41 female) actively participated in the workshop. A complete
list of participants is attached as annex 2.

Table 1: Number of Participants

Date and Location of Province/Area of Number of Participants
Workshop Participants

Male Female Total
12-14 Mar 2012, |IER, Lahore Balochistan and Punjab 29 18 47
19-21 Mar 2012, Serena, KP, AJK, GB and FATA 52 23 75
Islamabad
TOTAL 81 41 122

The workshop was facilitated by Dr. Mary Lackie, Senior Technical Director Pre-STEP,
Helen Kirby, Senior Technical Director Pre-STEP, Dr. Gita Steiner Khamsi, Policy
Advisor Pre-STEP/ Teachers College, Columbia University and Pre-STEP Country
Office Team. On the first day of the workshop, participants explored the issue of
collaboration and the offering of the B.Ed (Hons) Elementary and ADE programs. The
participants also learned scenario planning as tool for strategic planning and discussed
three scenarios: the “Smooth Transition” 2018 Scenario (Best Case Scenario); the
“Divide & Rule” 2018 Scenario (Worse Case Scenario); and “Extended Present
Scenario” .
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On the second day of workshop, participants work in groups (university with affiliated
colleges) and developed draft action plans based on agreed areas of collaboration. The
groups discussed mechanism for collaboration and proposed establishment of
“University & College Collaboration Committees” to address issues and strengthen
collaboration. The draft action plans and proposed structure of university & college
collaboration committees is attached as annex 3.

Participants worked separately in university and college groups on the last day of
workshop focused on strategic plans and college improvement plans. At the end of
workshop, participants expressed their satisfaction with the overall arrangements of
workshop and appreciated support of USAID. The result of evaluation forms filled by
participants is attached as annex 4.

Outcomes of workshop

1. ldentified areas of collaboration and developed draft action plan (see annex 3)

2. Proposed a structure for collaboration by establishing ‘university and college
collaboration committees (see annex 3)

3. Understanding of scenario planning as tool for strategic planning

4. Shared lessons learned for developing strategic plans and college improvement
plans

Action points/Follow-up activities

1. Provincial Directors (PDs) Pre-STEP will coordinate with universities to get
collaboration committees notified

2. Pre-STEP will assist partner institutions to organize meetings of collaboration
committees and finalise action plans

3. Participants recommended that similar workshops on collaboration be arranged
to review progress, address issues and share experiences
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Annexure 2: Government of Balochistan notification

e dd 320100 ]

COVERNMENT OF BALOCHISTAN
SECONDARY EDUCATION DEPARTMENT
ﬁ%ﬁ'ﬁ (Budget Section-I)

Dated Quetta the “7 fXFeb: 2012

ORDER.

NO.SO.(Budget)/2-14/Edn.S.0(Budget) _HQ_-;Q_A_The Government of
Balochistan is pleased to accord approval for up-gradation of (200) Two hundred
posts of JVT (M/F) B-09 to that of Junior Elementary School Teache:r B-15
(holding Associat2 Degree in Educatior) in the institutions of Education
Department during the current financial year 2011-12 with effect from 1%
January 2012.

2 The Expenditure involved in the scheme will be charged under the head
Major Function 09-Education, affairs and services Minor Function 0921-
Secondary Education affairs and services detail function 092101-Secondary

Education for the year,2011-12,
m, whzl —
(MUNIR AHMED BADINI)

Secretary Secondary Education

A Copy is forwarded to the Accountant General Balochistan Quetta.

T

(SANAULLAH KHAN)
Section Officer (Rey-T )
Finance Department

Copy for Information 0 the;-

1. Secretary, Govt: of Balochistan, Finance Department, Quetta.
2. Directge=ef Education Schools Balochistan Quetta.
M Accounts Officer/Assistant District Accounts Officer.
Section Officer (Schools) Education Department, Quetta,
5. Section Officer Budget (V) Finance Departme/; Quetta:—
6. Master File, ; Y }
\ /(f. '/.Ik/ / ‘: 7
\-:(’Alr ’ﬁzmmad Hasm)
Sect:on;Off' icer (Budget-1)
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Annexure 3: Program description of the scholarship grants process

Overview of USAID Teacher Education Project (Pre-STEP)

The USAID Teacher Education Project (Pre-STEP) is a 5 years program (2009-13) that
works in close collaboration with the Ministry of Education and the Higher Education
Commission (HEC). Its goal is to improve classroom teaching in the public education
system by improving the quality of teachers in Pakistan. The goal of the USAID Teacher
Education Project is to improve the quality of basic education in Pakistan through
improved teacher education.

The 2009 National Education Policy identifies reforms to pre-service teacher education
as critical for improving the quality of basic education. One of the reforms recommended
is the introduction of a four-year Bachelor of Education as the basic requirement for
hiring elementary school teachers by 2018. The new degree will help attract better
candidates into teacher education programs, which will in turn improve the quality of
graduate teachers and provide a foundation for a better quality basic education. The
process for introducing and institutionalizing this new degree program involves a
complex and coordinated effort with national and provincial stakeholders. The USAID
Teacher Education Project is designed to support this process through the following
three objectives:

1) Improve systems and policies that support teachers, teacher educators and
educational managers;

2) Provide support to the HEC and MOE teacher education institution to
develop/revise evaluate and finalize standards curricula and modules for pre-
service teacher education degrees; and

3) Develop a plan for implementing curricula at teacher education institutes for new
and existing teachers.

Purpose of the Scholarship Program

The USAID Teacher Education Project has partnered with 15 universities and 75
colleges, which are offering the new degree program. In order to attract new students
into the new degree programs, scholarships will be offered and serve as an incentive to
attract highly-qualified and talented students into the teaching profession. The USAID
Teacher Education Project will work in close collaboration with its college and university
partners to establish the scholarship activity and together work to raise awareness of the
new degree programs and the availability of scholarships. The USAID Teacher
Education Project will provide approximately 1490 scholarships to students and carefully
monitor the progress of this program and will report to USAID and other stakeholders.

The Scholarship Process

The scholarship activities will build on the existing scholarship framework where
students are enrolled in Semester 1. The USAID Teacher Education Project will allocate
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100 scholarships per province/area for partner colleges and 15 scholarships per
university partner.

e Scholarships will be provided on a semester basis and the value of each
scholarship will be PKR.20, 000.per semester. For ADE a total of PKR 80,000 is
required and for B Ed. (Hons.) PKR160, 000 is required.

e The scholarship will be used to cover tuition, room and board, and costs related
to photocopying, textbooks and transport to and from the campus.

e All scholarship payments will be made directly to the students.

Students will pay the tuition and fees upfront to demonstrate commitment

e Payments to students will be made in the middle semester based on meeting the
merit criteria. As an incentive, it was determined that payment during the middle
of the semester and for a number of students the payment of tuition and fees is
an economic burden. It also allows the student to cover the costs related to
transport, photocopying and books required for their courses.

Selection of Students for Scholarship Awards

a. New Students (Cohort 2)

¢ A students admission into the scholarship program is based on academic
merit

o For new students entering Semester 1, the student” academic merit will be
determined based on score achieved in the 10" and 12" grade public
examinations and on the score of their entrance exams, where required.

e A cumulative total of the 10" and 12" grade scores are used to determine
academic merit.

b. Continuing Students (Cohort 1)

e For continuing students, semesters 2-8, a minimum grade point average of
2.0/60% marks must be achieved in each semester otherwise the student will
not qualify for the award of the scholarship for that semester.

e Any student, who fails/one course, will be allowed to repeat the course the
following semester, if the student passes the repeated course, the student will
gualify for the award of the scholarship from the previous semester.

e Any student that fails two or more courses in one semester will not qualify for
any future scholarship awards.

Documentation Required for Scholarship Payment

a. New Students
e University/college list of recommend students based on admission criteria
and academic scores
e A copy of the university/college’s published tuition and fee schedule
(Prospectus).
e University/college certification of student payment of tuition and fees

b. Continuing Students
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o Official university/college transcript records to document that each student
can demonstrate satisfactory completion of the previous semester
e University/college certification of student payment of tuition and fees

Length of Scholarship Awards

Scholarship will be awarded to students throughout the life of the project. Itis
recognized that students entering the ADE or B. Ed. (Hons.) programs effective Fall
2012, the project will not be able to fund scholarships beyond September 2013.

Role of the University/College

University/college will be responsible for exploring how to continue funding of the
scholarships awarded to students under the USAID Teacher Education Project.
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Annexure 4: List of partner institutions for Formative Evaluation 1

List of Partner Institutions (Formative Evaluation - Round-1)

S.No | Code Institution City
Khyber Pakhtunkhwa (KPK)

1.1 512 | RITE (M) Haripur Haripur

1.2 516 | University of Peshawar Peshawar

1.3 503 | RITE (F) Charsadda Charsadda

1.4 502 | RITE (M) Peshawar Peshawar

1.5 501 | RITE (F) Peshawar Peshawar

1.6 504 | RITE Mardan (M) Mardan

1.7 505 | RITE Dargai (F) Dargai

1.8 | 506 | RITE (F)Kohat Kohat

1.9 | 507 | RITE (M)Kohat Kohat

1.10 514 | Hazara University DoE Haripur Haripur

1.11 513 | RITE (F) Abbottabad Abbottabad

1.12 515 | Gomal University DI Khan

1.13 508 | RITE (M) DI Khan DI Khan

1.14 509 | RITE (F) DI Khan DI Khan

1.15 510 | Hazara University Manshera

1.16 511 | RITE (F) Manshera Manshera

1.17 516 | RITE-Chitral Chitral
Punjab

2.1 IER, University of the Punjab Lahore

2.2 303 | GCET Faisalabad Faisalabad

2.3 | 302 | GCET(W)D.G.Khan DG Khan
Azad Jammu & Kashmir (AJK)

3.1 203 | GCET (M) Rawalakot Rawalakot

3.2 204 | GCET (F) Rawlakot Rawalakot

3.3 205 | GCET (M) Mirpur Mirpur

3.4 206 | GCET (F) Mirpur Mirpur

3.5 201 | GCET (M) Muzafarabad Muzafarabad

3.6 202 | GCET (F) Muzaffarabad AJK Muzafarabad

3.7 207 | University of AJK Muzafarabad
Gilgit Baltistan (GB)

4.1 601 | Government College of Education (F) Gilgit
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4.2 603 | Government College of Education (M) Gilgit

4.3 604 | KIU Gilgit

4.4 RITE-Skardu Skardu
Balochistan

5.1 110 | Sardar Bahadur Khan Women University Quetta
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Annexure 5: TraiNet Report 1

Programs Grouped by Activity with Funding

Report Parameters:

End Date Before: 12/31/2011
End Date After: 10/01/2011

Start End Total Budgeted Actual

Training Program Location Date Date Males Females Trainees Amount Amount Difference

Professional Development Institute - IC 10/0372011 10/06/2011 25 16 41 $ 13,633 $ 13633 $0
Foundation Medule -2 IC 10/10/2011 10/13/2011 12 17 29 $1,409 $1.409 S0
Foundation Module -2 Group 4 IC 10/17/2011 104202011 22 0 22 $2,103 $2.103 S0
Foundation Module -1 IC 10/18/2011 10472122011 15 1 26 $2,502 $2,502 S0
Practicum-Part Il IC 1011672011 10v20/2011 21 20 41 S 447 S 447 30
Orientation Semester -3 IC 1072572011 10v252011 8 7 15 $274 $274 S0
Orientation Semester -3 IC 1072612011 1042612011 6 2 8 $ 150 $150 S0
Orientation Semester -1 IC 10/03/2011 10/05/2011 32 32 64 $ 13,151 $ 13,151 S0
Foundation Medule -2 IC 10/03/2011 10/06/2011 11 16 27 $2938 $2538 S0
Orientation Semester -1 Ic 10/04/2011 10/062011 19 13 32 $3,005 $3085 $0
Orientation Semester -1 IC 10/11/2011 10/13/2011 44 14 58 $8,809 $8.809 S0
Orientation Semester -1 ADE, B.Ed (Hons) IC 10/24/2011 1042612011 9 1 20 $372 s$372 S0
Orientation Semester -1 IC 10/27/2011 10v29/2011 10 10 20 $372 $372 S0
ADE /B Ed. Curriculum Design Meeting / IC 11/03/2011 11/052011 1 4 15 S 163 S 163 S0
Foundation Module -1 Ic 10/25/2011 101282011 17 3 20 $4027 $4027 $0
Foundation Medule -1 IC 107252011 107282011 17 2 19 S 465 S 465 S0
Foundation Medule -1, Cohort 2 Colleges IC 10/25/2011 10428/2011 1 12 23 $3,552 $3,552 S0
Prepatory Meeting of DCTE /University IC 10/02/2011 10/0272011 4 1 S $ 191 $191 $0
TOT Foundation Module -2 IC 11/01/2011 11/03/2011 21 12 33 $8,252 $8,252 S0
Curriculum Design Workshop for Ic 11032011 11052011 13 2 15 $5426 $5426 S0
Foundation Medule -2 IC 11/14/2011 11172011 14 1 15 S 321 s$321 $0
Orientation Semester-3 IC 11/16/2011 11172011 0 8 8 $ 257 S 257 S0
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Programs Grouped by Activity with Funding PKXPRS

Start End Total Budgeted Actual
Training Program Location Date Date Males Females Trainees Amount Amount Difference
Activity: Pre Service Teacher Education In Pakistan (Pre-STEP) (Cont'd)
Orientation Semester-3 Ic 1111872011 11192011 1 0 i1 $229 $229 $0
Foundation Moduie -2 Ic 112172011 112472011 8 1 9 $279 $279 $0
Foundation Modute -2 IC 112272011 112572011 1 3 14 $47M1 $471 30
Practicum Ic 112472011 11252011 16 19 K] $578 $578 $0
Foundation Moduie -2 Ic 11152011 114182011 0 13 13 $377 $377 $0
Foundation Modute -2 Ic 11222011 11252011 16 14 30 $ 1,986 $1.686 $0
Teaching of Social Studies Workshop Ic 11152011 111712011 1" 6 17 $5,143 $5143 $0
Foundation Modute -2 IC 1122272011 1125/2011 7 6 13 $1.038 $1.038 $0
HEC Research Initiatives Workshop IC 11152011 111772011 6 10 $3,028 $3.028 S0
Re engaging with Research Team PITE Ic 10132011 10142011 4 4 8 119 3119 S0
Development of Strategic Planning Ic 10/10/2011 101122011 8 9 17 $1,534 $1.534 $0
Mathematics Professional Development IC 1211272011 12/116/2011 17 9 26 $7,583 §7.583 S0
ToT Practicum 1 IC 12/12/2011 121372011 2 3 5 $ 505 $505 S0
Practicum 1 IC 1211372011 121152011 13 14 27 $1.417 $1.417 30
Foundation Module -2 IC 1211372011 12/16/2011 8 8 16 $1,286 $1.2886 S0
Assessment of Professional Development IC 12/13/2011 121672011 15 10 25 $9,306 $9.306 30
Foundation Module -2 IC 12132011 121162011 6 6 12 $1,041 $1.041 30
Foundation Module -2 IC 12/1372011 12M16/2011 5 " 16 $2238 $2238 S0
Practicum 1 IC 12/14/2011 121672011 3 13 16 $3N $391 30
Practicum Module 1 Ic 1211472011 12116/2011 16 19 35 $795 $795 $0
Practicum 1 Ic 121152011 1217/2011 40 5 45 $ 850 $85%0 $0
Foundation Module -2 Ic 122002011 12232011 12 8 20 $1,524 $1,524 $0
Practicum 1 Ic 122012011 121222011 0 26 26 $1,069 $1.069 $0
Ornientation /TOT Practicum 1 Ic 122172011 122372011 12 4 16 $ 640 $640 $0
Foundation Module -2 Ic 121272011 1273012011 6 6 12 $ 601 $601 $0
Practicum-2 IC 122012011 12212011 0 27 27 $3M $ 391 $0
Generated 03/30/2012 05:36 TraiNet Web Reports Page 2 of 3
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Programs Grouped by Activity with Funding PKXPRS
Start End Total Budgeted Actual
Training Program Location Date Date Males Females Trainees Amount Amount Difference
Activity: Pre Service Teacher Education In Pakistan (Pre-STEP) (Cont'd)
Consultative Workshop On Teacher Ic 1272712011 127282041 25 12 37 $ 405 $405 $0
Foundation Moduie -2 Ic 1212812011 1213172011 6 9 15 $1,127 $1127 $0
Practicum 1 Ic 12292011 121312011 18 17 35 $702 $702 $0
Teaching of English Curriculum & Ic 122002011 122312011 13 9 22 $8,650 $8.650 $0
Situational Analysis for Pre-Service Ic 127232011 12232011 13 6 19 $378 $378 $0
Totais for Activity. 668 517 1185 $ 127,590 $127,590 $0
Totals for Report: 668 517 1185 $ 127,590 $ 127,590 $0
Generated
03302012 05:36 TraiNet Web Reponts Page 3
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Annexure 6: TraiNet Report 2

Programs Grouped by Activity with Funding

Report Parameters:

Start Date After: 01/01/2012
End Date Before: 01/31/2012
Program Status: Completed
Location: In Country

Start End Totai Budgeted Actual

Training Program Location Date Date Males Females Trainees Amount Amount Difference
ToT Orientation of 3rd semester IC 01022012  01/02/2012 3 5 8 $ 196 $16 S0
orientation of 3rd Semester IC 01032012 01042012 3 12 15 $ 456 $45 s$0
Practicum Module 1 IcC 010472012 01062012 12 8 20 $ 847 $847 S0
Practicum Module 1 Ic 01042012 01062012 32 8 40 $1,603 $1.603 ]
orientation of 3rd Semester IC 01062012 01072012 0 22 2 $673 $673 SO
Practicum Module 1 Ic 011102012 017122012 26 8 34 $1920 $1.920 $0
Practicum 1Workshop IC 01/10/2012 0112”012 19 0 19 $1,944 51,944 so
Practicum Module 1 IC 01/102012 011122012 21 13 34 $1,501 $1,591 SO
Curriculum Design Workshop-Curriculum IC 01/10/2012 112”2 7 6 13 $6,861 $6.861 SO
National Research Seminar IC 01/10/2012 01132012 41 18 59 $ 28,965 S 28,965 SO
Practicum Module Il IC 01242012 011252012 0 18 18 $195 $195 S0
Practicum | Workshop for GCET (F) Mirpur IC 01/23/2012 017252012 0 21 21 $1,035 $1,035 S0
Practicum 1 IC 01242012  01/26R2012 18 12 30 $1,917 $1.917 S0
Practicum | for GCET (M) Muzaffarabad IC 01252012  01/27TR012 25 2 27 $795 $795 S0
Education Psychology Course design IC 01/26/2012 01/282012 9 7 16 $1.544 $1544 S0
Practicum Module Il IC 01302012 01/312012 3 34 7 $ 552 $552 ]
Practicum Il IC 01/30/2012 Q1312012 19 34 53 $ 747 S747 SO
Onentation Workshop for Semester 4 IC 0111672012 01172012 13 6 19 $ 1,652 $1,652 S0
TOT Practicum Module Part 2 IC 01/18/2012 01192012 31 12 43 $8,396 $8396 S0
Practicum Part 1 Workshop IcC 01252012 0127012 1 29 30 $1,167 $1.167 S0
Practicum Moduie Part 1 IC 01/11/2012 01132012 8 2 8 $220 $220 S0
Generated 03/30/2012 03:40 TraiNet Web Reports Page 1 of 2
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Programs Grouped by Activity with Funding

Start End
Training Program Location Date Date Males Females

PKXPRS

Total Budgeted
Trainees  Amount

Actual
Amount

Activity: Pre Service Teacher Education In Pakistan (Pre-STEP) (Cont'd)

Totals for Activity: 289 277 568 $63276 $63276 SO
Totals for Report: 289 277 566 $63276 $63276 $0
Generated 03/30/2012 03:40 TraiNet Web Reports Page of 2
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Annexures 7: Press Clippings

L= @QSﬂQ Teacher Education Project
(Pre-STEP)

PRESS CLIPPINGS
Publication: Daily Jang | Date: 08-03-2012 Circulation:
Web link:
hitp://e jang com pk/03-08-2012/pindi/
| page2.asp | |
| Combine Circulation: | Page: 2 . Country: Pakistan
Joumalist: | Dateline: . Language: Urdu

: No Of Clippings : 1
Clipping Made By - Media and Communications Department

T

’
Empowering Women
Enhancing Education

CELEBRATING
INTERNATIONAL

v
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®w§,§!g Teacher Education Project
(Pre-STEP)

PRESS CLIPPINGS
Publication: The Nation Date: 21-02-2012 Circulation:
Web link:
Combine Circulation: Page: 17 Country: Pakistan
Journalist: Dateli - Language: English
No Of Clippings : |
Clipping Made By : Media and Communications Department
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W= Z/USAID Teacher Education Project
(Pre-STEP)
PRESS CLIPPINGS
Publication: Pakistan Today Date: 21-02-2012 Circulation:
Web link:
Combine Circulation: Page: 23 Country: Pakistan
Journalist: Dateline: - Language: English
No Of Clippings : |
Clipping Made By :  Media and Communications Department
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&/USAID Teacher Education Project

RO T AR ONS
(Pre-STEP)
PRESS CLIPPINGS
Publication: Dawn Date: 22-02-2012 Circulation:
Web link:
Combine Circulation: Page: 17 Country: Pakistan
Journalist: Dateline: - Language: English
No Of Clippings : |
Clipping Made By :  Media and Communications Depariment
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@9§.‘.§!Q Teacher Education Project

(Pre-STEP)

CLIPPINGS
Publication: Pakistan Today Date: 22 Feb, 2012 Circulation:
Web link:
batp:issen conv/abidoon/docshe_22-02-2012_layout
1 :
Combine Circulation: Page:10 Country: Pakistan
Joumalist: Asher Butt Dateline: Lahore, Staff Report - Language: English

No Of Clippings : 1

Clipping Made By : Media and Communications Department (Punjab)
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'USAID encourages

The USAID Teacher Education Project (Pre-STEP)

teaching the teachers

LAHORE
STAFF RIPORT

awarded scholarships to the students of the B Ed,
Honours Elementary at the Institute of Education and
Research (IER), University of the Punjab. The event was
attended by Project officials and senior faculty members’
of the IER. Scholarships to the tune of Rs 300,000 wete
distributed among tive top 15 students of the third
semesterof B Ed. Honors (Elementary) at the [ER. The
scholar::i:; will encourage students to give better
results and will set a healthy academic tradition besi
providing financial help to the young students, R

~
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L= @H§A!Q Teacher Education Project
(Pre-STEP)

PRESS CLIPPINGS

Publication: The Nation Date: 22 Feb, 2012 Circulation:

Web link:

BUp Vwww 3006 0om pR/pakistan-Newi-newspaper-
dadty-english-onlinefahore22-Fed-201 2/ usad-schola
rships-for-fistare-teachers

Combine Circulation: Page: 14 Country; Pakistan

Journalist: Mansoor Malik Dateline: Lahore, Staff Report - | Language: English

No Of Clippings : |

Clipping Made By : Media and Communications Department (Punjab)

USAID scholarships

for future teachers
OUR STAFF REPORTER &mwm

LAHORE - The USAID belptothe young sty 3
(Pre-STEP) awarded scholar-  tion Project (Pro-STEP) s a
ships to the students of the B. fiveyear program which is fa-
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*»:-;/USA“) Teacher Education Project

RO TG PO MO ¢
(Pre-STEP)
PRESS CLIPPINGS
Publication: Nawa-Wagt Date: 21 Feb, 2012 Circulation:
Web link:
batp s www. narwaiwagt com p/E-Paper/Lahore/2012-
2-21/page-Sidetal-21
Combine Circulation: Page:5 Country: _Pakistan
Joumnalist: Zahirl Hasan Dateline: Lahore, Staff Report - Language: Urdu
No Of Clippings : 1
Clipping Made By :  Media and Communications Department (Punjab)
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w9§.ﬁ!.9. ‘feacher Education Project

(Pre-STEP)

PRESS CLIPP
Publication: Pakistan Today Date: 02-02-2012 Circulation: N
Web link: |
Combine Circelation: Page: 09 T Country: Pakistn
Jmlmalnsl oz o U DAtele Language: English -'

L\u o C "PMP I

5 '-ngmg Made By M«Im and Co Lummunmahmu Dcmruncm

ISLAMABAD

STAIT RLPORY

The USA will bulld new buildings for
fuculty education ul six Pakistan: wmi-
versities and renovate 2 seveath educa-
twnal facility.

The $15 million coastruction inatia-
tive was officially Jaunched at the
Higher Education Commission, where
the United States Agency for Interna-
tiunal Development {(USAID) represen-
tatives  si a Memoranda of
Uaderstanding with representatives of
the seven unsversities,

The constraction will take place
nver the nen wo years. The nev:“ a?d

A
cilitate 2,000 students and 100 fmlo
members vach year.

USAID Depnly Director for Pak-
istan Karen Freemsn said: "Pakistan
and the United States have enjoyed s
loag and productive relationship that

USAID to build education
facilities at seven universities

crament’s long-term commitment to
help build a stronger, mors prosperous
Pakistan.®

digker Education Commission
(“hulrmm Vr Juvaid laghari o preci-
ated the efforts of the USAID for im-
preving the quality of education in
Pakistan

USALD will constrect new buildings
a1 the Sardar Bahader Khan Women
University in Quetts; the Hazara Uni-
wersity in Mansehrs; the Umiversity af
Edveaticn in Lahore: the University of
Sindh (0 Hyderabad; the University of
Karachian m&%umawu{_‘&ufum-
versity in Khairpur (S 13
will slso renovate the Jnstitute j Bidu
eatinon andd Research at the Uriversity of
e Punjab, These new facilities will
suppm the implementation of two new

rammes, including a four-
or's Degree 1n Education
in. Fd ) :ndnwo-yur Aw«:me Degres

spans over mone than 6u years and cov-
! ors & variety of flekis, Today's ceretuny
15 yet another expression of the US gov-

—— USAID’s Teacher Education Project - Quarterly Progress Report

in Eduscation (ADE) designed in colluly-
oration with the US to increase the
uuality of the training given to college

and unmversity teachers.
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= @Q§_AJQ Teacher Education Project
(Pre-STEP)

\S NGS
[Publication: Dateline Islamabad [ Darc: 02-02-2012 Circulation: S
|
Web link: |
Combine Ciecalation: E_gc 05 Cosnin:  Palistan —
Journalist | Datching: Langusge: Faghsh 3
{ No Of Clappings : | =
| Clipping Made By - Media and C > Depar

!

WORKING TOGETHER: Dy Sediad 11 Nagui. the Exevetne Dheevtor HEC, asd De Mabaocdel Haan
Mu“d‘rm“h“'m Dutchioe

US to develop infrastructure
for 7 Pakistani varsities

B ALMAS HASER NAOVY

ISLAMABAD — Uited St will peonide 405
Telcn) 0 seven Pakintans wareitees. e devdop
wdratnuctere Sor developenent of education sctoe.
"’tlwlh“l‘«‘“ﬂ‘lllﬂ
Mol sgmag corcmony W betwern
Usited Seates Agrrcy for ftrmational Develop-
m(lmh}dmmm
The Mol sigrung creemony was beld at MIEC
--mmnmxwmmnm
mwwwuuc\u-.-s

of Be wevem uon attrnd-

Unnerts
Fdscatam n Laboce, Uninervity of Sindh, 1y~
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derabad, Unneraty of Kamnchi and Sasdar Ab-
dul Latif Ueiversity Khairpor (Siodh ), would be
rm&dn-m'uum

Pakistan asd e United States have exgned &

-‘hnnhumn USALD Depoty Dhrvcter fie
e haagere

lﬁln-d Laghan o HEL appeoci-

a&b‘nﬁmmmnﬁn&uma\\-ﬁ

’lbrlm&ommal
oew degree peograma {a foue yenr Tach-
MW«m!Mmu-hM:mA»
6 Vducatnn (AP in teaching

secate Degree
- that USAID helped design and introduce in oe-

det 10 screase the quality of tracher pevparation
o collepes and unnerition.
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L = @.‘:ﬁﬁ!g Teacher Lducation Project
(Pre-STEP)

PRESS CLIPPINGS

Publication: Business Recorder I Date: 02-02-2012 2 | Circulation:

Web link: : | o :
‘Combinc Circulation: | Page: -3 | Counry: Pakistan
Journalist - | Datchine: . _ Language: English

No Of Ciippings . |

¢ ping Made By : Mediz and Communicalioné Department

7 A -
USAID, varsities sign MoUs
ISLAMABAD: The Unised Kurschi in Karachi: and the mew degree programmes, a -
States will Buald new Faculty Saedae Abdul Latif Univenity four-year Bachelor™s Degree in
of Educati buildisgs at six in Kbairpor (Sindh), The US Educatom (B.EL) and a two- |
Tukistuni universitics and reno- will also belp renovage the year Associnte Degree in

vate i weveath education facili- |asti of Education and Education (ADE) designed
ty. o part of an agreement Research at the Universuy of with US suppoet 10 increass the
siprod hetwoen the universities (e Pungab. quality of leachemn at colleges
and the US Apency for  These now Sacilitios will sap and univeraies.  Additonally.
International Develop port the ineph son of two U arw buikliogs will be used
(USAID). heee on Wi -

The construction will 1ake

place nver the next Ino yean

and the vew and renovated wpopicin and the US ave

ezl wil].,m‘,bnwz iyed & loag and Ractive

Hppro. ly 2.4 elutiumship that spans more

und 100 faculty memben cach  pol qp yeurs and covers a

( yesr, vagiety of ficlds. Today's cere-
moay is %;1 aoutber expression
ol the US govemment's -
CEAIN TN INet I hdpmfd
a ECT. MOre prosy
Pakistan.™ said Karen I'rocomam,
USAID Deputy Director for
Pakistan dunng the ceremony.

Dr Javaed Ladhari. Chainman
of the Higher Eiucation!
Commission appreciated the
effoas of the US gnernmens
for improving the quality of
el mvuss the counery.
As purt of e agrocment, the

US will construet new Faculiy
ol Fducation baildings at the
Surdar Bahacur Khen Wornen
Uriversity in Quetta: the
liarars  Univeesity  in
Manschru: the University of
Lducation in FLabore: the
University of Sindh in
Hydenbui: ihe University of

g
1
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(Pre-STEP)
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Teacher Education Project

| Publication: The News

' Web Jink:

Date

: 03-02-2012

Circulatson:

Combine Circulalion.

Paoe:

"

)

US to help 7 universities construct
rehabilitate their education faculties

The conseructica will lake
place over the waxl (wo yowr

lu-mwm: mﬂbmmm 20d) Jeserieg, 1 20 very peoud to
Edecation and a two-year Asso- fof

Proparsson
and 100 facukty mensbess each
year.

“Pakistaz and e Lalted

- States horee enjoyed a long and

productive relstismship (hat
mmamloynnma

covers a4 vanely of fcids fes
- Tody's coremony & yet

ancther
expressios of the US Govern.
mend’s long term comumitane sk
14 help bulld a stzoagee. mord
prosperons  Palistan.”  she
e

K pes e pox
bthﬂ\"ﬂhywwdaylo‘(l-
e the sigréng of the Mol be-
tween :bf soven of country’s

fmmitins wd b AL

plesure 1o pulicies

e corstrurtion and

reda- st aonong suck Se Iratitae of
Business  adninistration

jab in 19G0s. ity years later,
this ratil Loe Soeiawes (o belp
the shape its education
b yours we
Bane worked logrther W baid
maoce Mgher edocation yntity-
Sioas (that have since become
e tar reviwes U0 rawINiEe
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(Sindh). The US will also belp
renovace be limtitise of Educa

Javaid Gen xnd Research af the Uriver

2y of the Pusjad.

81




= USAID oy

-vntu- awser

cher Education Project
(Pre-STEP)

RESS CLIPPINGS

et e newaied laaldings
il exerrteally hense appaaxt
| mately 2000 stodones amd 104
farulty mieinhers cancd ywar.
“Pakastan and the United
Nates huve engraed o bong sud
(rolicive elationship that
SR gipre than ) yegrs gnd
COTerE A& VAMeIY of flelds 1
Trdwsmnmwmaulm

Publication: The News | Date: 02-022012 | Circutation:
Web Jink:
Combine Ulrcalation, Page: 11 "Country.  Pakistan
Journalist: ' Dateline: Language: English
No Of Clippings | >
Clipping Made By :  Media and Communications Department
" US o build,
rehab education
facilities
o - |
I The Urdted Staess will Lusd rxas
Fonctary of wdation Dndkdusgs it |
six Pukastans wnrcersities and |
redrn e oo d ebicition e
I ciliey. us payr of .mt:‘wwm
{ St Wik et werts the
i uuu:mhl:»;ul ™ U;uamy unml:-mwl “’"l ;
! 'l-‘x\lul"nlmuu D elopimenst :‘3‘“" s "‘m‘“ Im&! ecation |
I The construction will take cmmission, whert representa
.a‘-.“’,'.‘i.'ymu.u',.‘...a tves o the 1S Ageoxy o hier

vatieal Devedopient (CSAID
sigted M:tﬂwmdz of |‘r-‘iﬂ‘:
stancteg with represenmenes of |
et oyl el
the he s

will construct pew Faculty af |
Fducagon Luskdings 2 the S
Lar Hahadwar Khar Wonwn 1 e

versdy in Quetta v Hozars |
Usaversety on Mansehua the Ure-

expression of the LS govern- \mngomua:m
men’s kagg fenm cosmmitine the University of Sdh in ?‘-‘
16 blp beild a stronger, more derabad;  the lﬂ;dm" -
prosperots Pakistan,”  sad Rarachi in Karschy, e Sar-

Roren Frevman, USAID Depuily
Ihevctor for Pakistan dung Uue

dar Abdul Laiif Univetsits wn
Sairpur (Sivih). The United

ceren id Laghar States will also bwlp renovate
provimosny au';:m Educa the Institute of Education am
thon Comrission appreciated Research at the Universay of
the effurts of Uie Usited States | | U Punjab, — PPT

Government for smprovmg the o

auality of educsdion aoross the
ouanine
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(Pre-STEP)

PRESS CLIPPINGS
Publication: Palastan Cheserver Date: (2-02-2012 Crculation:
Web link:
Combine Circulation: Page: 09 Country: Pakistan
Joumalist: Datelme: - Language: English

No Of Clippings . 1

Clipping Made By - Media and Communications Department

US initiative on education may soften strained ties

USAID signs 7 MoUs with Pak Universitics

i
g

=
T
Fub Al Land Univesaty =

JH
ity

it ir s
i:if!ib agggi
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BE= SUSAID Teacher Education Project

(Pre-STEP)

PRESS CLIPPINGS
Publication: Statesman Peshawar Date: 02-02-2012 Circulation:
Web link:
Combine Circulation: Page: Country: Pakistan
Journalist: Dateline: - Language: English

No Of Clippings : 1

Clipping Made By :

Media and Communications Department

- US to help Hazara University
to construct and rehabilitate

PESHAWAR: The United States will
new build faculti

ceducation ar six universities ucross the coun-

—— USAID’s Teacher Education Project - Quarterly Progress Report

try and help the g facilities at
one more university in the next two "un‘

USAID Deputy Divettor for Pakistan
Karen Freemun speaking at the MolJ signing
ceremony said this is yot another expression
o' US Government's long term commitment
10 help bulld & stronger, more prosperous
Pakistan. :

Dx Juvaid Lughan, Chairman HEC appre-
oired the efforts of the US Government for
improving the quality of education across the
country.

for the ol

The $15 million construction . intiative
was officially launched Wednesday a the
Higher Education Commission where the

- USALD projects signed Moll with

tatives of seven universilies. USAID  will
constructnew Faculty o tion buildings
at Sardor Babadur Khan Women University:
in Quems, the Hazara University in
Manschra, University of Education in
Lahore, University of Sindh in Hyderabad,
University of Karachi, Karachi and Shah
Abdul Latif University, Khatrpur USIAD
will also help renovare the Institute of Educa-
tion and Research ar the University ‘of Pun-
Jab. - INP Y
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PRESS CLIPPINGS
Publication: The Nations (ih) Date: 02-02-2012 Circulation:
Web link:
 Combine Circulaton:  Page:  Country: Pakistan
| Joumnalist: | Dateline: - | Language: English

| No Of Clippings: 1 o= =il .
Clipping Made By - Media and Communscations Department
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PRESS CLIPPINGS
‘Publication: Asas (Ish) | Date: 02-022012 Circulation:
Web link:
' Combine Circulation: | Page: Country: Pakistan
Joumalist: | Dateline: - Language: Urdu
No Of Clippings : 1 [

“AGREEMENTS SIGNED &Y LEADTO GIVE §15 MLUONTO SVEN MKISTAN UNVERSTIES®

Agreemests have been signed regaeding the giving of §15 milion aid 1o 7 Pakistan| anteersities. USAID Deputy Director, Karen Freeman sd Ut ivesment
Is the educstion sector by Americs b 3 expeession of US Governmerts long term commitment. o belp buld a sronger, mare prosperous Pakistan The old

will be spert o0 the Wasrutture of wiversities, raning of teachers 08 on vielous research projects

p éwﬂ( R )uqya
E ot As bl b i ¢ 08

5736 ¥ esra i
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PRESS CLIPPINGS
Publication: AWAM (Khi) | Date: 02-02-2012 - Circulation:
Web link:
Combine Circulation: Page: . Country: Pakistan
Joumalist: | Dateline: - | Language: Urdu
No Of Clippings : 1 | |
Clipping Made By : Media and Communications Department |

UAMERICAN GOVERNMENT WALL CONSTRUCT NEW INFRASTRUCTURE IN SDX PAXISTANI UNIVERSTIES™

American Jovernmient in the Nt two years wil conetrac new baldings for @ sducation Boaites 0 ¥x unversites of Midian and reconsoruction will be
done in mnother wversty. Universites of e counery induding the Karachi University gaed menmorandun of Undersanding with 00 US governmene
Amarican government |3 frascaly 3uitng the edacatonal inuteations of Pakdute, USAID has 350 1tartad 3 program for tracher sdaxcaton ia e

University of Karachi,
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[ Combine Circulation: | Page: | Country: Pakistan \
| Joumdm  Dateline: -  Language: Urdu |
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Amenican 2overTyment In Tw Next two years Wik construct new buldiegs for te edumcon Sotes In shcunverstes of Padsan and reconstructon Wik be
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NEW INFRASTRUCTUREWILL BE BUILT IN SDX UNIVERSITIES INCLUDING UNIMERSITY OF KARACHP

Amerkan government In the nexe owo years will construct new bulldings for the edi
done In another unkershy. Unherskles of the country Including the Karachl Unhersky signed memorandum of Und
Amerkean government & financklly asskting the educational Insthutions of Pakbkan. USAID has ako strted a program for teacher education In the

Unkershy of Karachl
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